



**MINISTRY OF WORKS, TRANSPORT AND COMMUNICATION  
TANZANIA NATIONAL ROADS AGENCY**



**REGIONAL MANAGER'S OFFICE - KIGOMA**

**GENERAL PROCUREMENT NOTICE FOR FY 2018 -19**

1.0 The Government of the United Republic of Tanzania has set aside funds for the operations of Tanzania National Roads Agency (TANROADS)- Kigoma during Financial Year 2018/2019 and it is intended that part of the proceeds of the fund will be used to cover eligible payment under various contracts for roads and bridge works in Kigoma Region.

2.0 The Regional Manager - TANROADS Kigoma is now issuing a General Procurement Notice (GPN) in accordance with the provisions of the PPA No. 7 of 2011 and Regulations, GN No. 446 of 2013 with its Ammendments of 2016 for the purpose of informing the

3.0 Interested tenderers may obtain further information by contacting :- The Regional Manager, TANROADS - Kigoma, Kasulu Road, Tel. No.028 280 2564, Fax 028 280 4165 and E-Mail:- rm-kigoma@tanroads.go.tz

4.0 The schedule of Procurement over the FY 2018/19 is as indicated in the table below:

**NAME OF PROCURING ENTITY: REGIONAL MANAGER'S OFFICE TANROADS - KIGOMA**

**FINANCIAL YEAR: 2018/19**

SN	Description	Tender No.	Lot No.	Procurement Method	Gen. Proc Notice Advert	TENDERING DOCUMENTS		Invitation for Tenders and Evaluation				Contract Finalization		PLAN VS ACTUAL
						Prep & Submission by PMU	Approval by DTRB	Invitation for Tendering		Tender Evaluation and approval of award		Contract Award	Contract Signature	
								Tender Invitation Date	Tender closing & opening	Submission Tender Eval Rpt	Approval by DTRB			
1	2	3	4	5	6	7	8	9	10	11	12	13		
<b>1<sup>ST</sup> CYCLE OF PROCUREMENT OF MAINTENANCE</b>														
1	Periodic Maintenance of Kibondo Town (1.00 km) Paved Trunk Road	AE/001/2018-19/KG/W/01	1	NCT	17.4.2018	27.4.2018	30.4.2018	16.5.2018	29.5.2018	08.6.2018	18.6.20 18	19.6.2018	13.7.2018	
	Periodic Maintenance of Mwandiga - Manyovu paved Trunk road (1.50 km)		2	NCT	17.4.2018	27.4.2018	30.4.2018	16.5.2018	29.5.2018	08.6.2018	18.6.20 18	19.6.2018	13.7.2018	
	Periodic Maintenance of Tabora border - Uvinza - Kidahwe (1.00 km) Paved Trunk Road		3	NCT	17.4.2018	27.4.2018	30.4.2018	16.5.2018	29.5.2018	08.6.2018	18.6.20 18	19.6.2018	13.7.2018	
2	Periodic Maintenance of unpaved Kasulu - Kibondo (56.73 km) Trunk Road	AE/001/2018-19/KG/W/02	1	NCT	17.4.2018	27.4.2018	30.4.2018	16.5.2018	29.5.2018	08.6.2018	18.6.20 18	19.6.2018	13.7.2018	
3	Periodic Maintenance along Unpaved Kibondo police - Mabamba Jct - Burundi border (24.00 km) Trunk Road	AE/001/2018-19/KG/W/03	1	NCT	17.4.2018	27.4.2018	30.4.2018	16.5.2018	29.5.2018	08.6.2018	18.6.20 18	19.6.2018	13.7.2018	
	Periodic Maintenance along Unpaved Mabamba Jct - Mabamba (4.00 km) Regional Road		2	NCT	17.4.2018	27.4.2018	30.4.2018	16.5.2018	29.5.2018	08.6.2018	18.6.20 18	19.6.2018	13.7.2018	
	Periodic Maintenance along Unpaved Mabamba - Kichananga - Kifura (17.00km) Regional Road		3	NCT	17.4.2018	27.4.2018	30.4.2018	16.5.2018	29.5.2018	08.6.2018	18.6.20 18	19.6.2018	13.7.2018	
	Periodic Maintenance of unpaved Kibondo - Kagera Border (10.0 km) Trunk Road		4	NCT	17.4.2018	27.4.2018	30.4.2018	16.5.2018	29.5.2018	08.6.2018	18.6.20 18	19.6.2018	13.7.2018	
4	Periodic Maintenance of unpaved Simbo - Kalya (98.00 km) Regional Road	AE/001/2018-19/KG/W/04	1	NCT	17.4.2018	27.4.2018	30.4.2018	16.5.2018	29.5.2018	08.6.2018	18.6.20 18	19.6.2018	13.7.2018	
5	Periodic Maintenance of unpaved Kasulu - Manyovu (40.00 km) Regional Road	AE/001/2018-19/KG/W/05	1	NCT	17.4.2018	27.4.2018	30.4.2018	16.5.2018	29.5.2018	08.6.2018	18.6.20 18	19.6.2018	13.7.2018	
	Periodic Maintenance of unpaved Kisili - Mahembe - Buhigwe (13.00km) Regional Road		2	NCT	17.4.2018	27.4.2018	30.4.2018	16.5.2018	29.5.2018	08.6.2018	18.6.20 18	19.6.2018	13.7.2018	
6	Periodic Maintenance of unpaved Tabora Border - Nkwaza - Kibaoni - Kidahwe (46.0 km) Trunk Road	AE/001/2018-19/KG/W/06	1	NCT	17.4.2018	27.4.2018	30.4.2018	16.5.2018	29.5.2018	08.6.2018	18.6.20 18	19.6.2018	13.7.2018	
7	Periodic Maintenance of Kigoma - Mwanaga - Ujiji paved Trunk road (3.00 km)	AE/001/2018-19/KG/W/07	1	NCT	17.4.2018	27.4.2018	30.4.2018	16.5.2018	29.5.2018	08.6.2018	18.6.20 18	19.6.2018	13.7.2018	
8	Periodic Maintenance along Unpaved Manyovu (Mnanila) - Mbaga - Janda (67.69 km) Regional Road	AE/001/2018-19/KG/W/08	1	NCT	17.4.2018	27.4.2018	30.4.2018	16.5.2018	29.5.2018	08.6.2018	18.6.20 18	19.6.2018	13.7.2018	
	Routine and Recurrent Maintenance along Unpaved Manyovu (Mnanila) - Mbaga - Janda (67.69 km) Regional Road		2	NCT	17.4.2018	27.4.2018	30.4.2018	16.5.2018	29.5.2018	08.6.2018	18.6.20 18	19.6.2018	13.7.2018	

9	Construction of Mwanga I Box Culvert (Subway) along Kanyani - Kidahwe - Kigoma(Mwanga) Trunk Road	AE/001/2018-19/KG/W/09	1	NCT	17.4.2018	27.4.2018	30.4.2018	16.5.2018	29.5.2018	08.6.2018	18.6.2018	19.6.2018	13.7.2018
10	Construction of Mwanga II Box Culvert along Kigoma - Mwanga - Ujiji Trunk Road	AE/001/2018-19/KG/W/10	1	NCT	17.4.2018	27.4.2018	30.4.2018	16.5.2018	29.5.2018	08.6.2018	18.6.2018	19.6.2018	13.7.2018
11	Construction of Rungwa I bridge along Simbo - Ilagala - Kalya Regional Road	AE/001/2018-19/KG/W/11	1	NCT	17.4.2018	27.4.2018	30.4.2018	16.5.2018	29.5.2018	08.6.2018	18.6.2018	19.6.2018	13.7.2018
12	Construction of Rungwa II bridge along Simbo - Ilagala - Kalya Regional Road	AE/001/2018-19/KG/W/12	1	NCT	17.4.2018	27.4.2018	30.4.2018	16.5.2018	29.5.2018	08.6.2018	18.6.2018	19.6.2018	13.7.2018
13	Construction of Rungwa III bridge along Simbo - Ilagala - Kalya Regional Road	AE/001/2018-19/KG/W/13	1	NCT	17.4.2018	27.4.2018	30.4.2018	16.5.2018	29.5.2018	08.6.2018	18.6.2018	19.6.2018	13.7.2018
14	Construction of Rungwa IV bridge along Simbo - Ilagala - Kalya Regional Road	AE/001/2018-19/KG/W/14	1	NCT	17.4.2018	27.4.2018	30.4.2018	16.5.2018	29.5.2018	08.6.2018	18.6.2018	19.6.2018	13.7.2018
15	Construction of Kampisa bridge along Simbo - Ilagala - Kalya Regional Road	AE/001/2018-19/KG/W/15	1	NCT	17.4.2018	27.4.2018	30.4.2018	16.5.2018	29.5.2018	08.6.2018	18.6.2018	19.6.2018	13.7.2018
16	Construction of Kashaguru bridge along Simbo - Ilagala - Kalya Regional Road	AE/001/2018-19/KG/W/16	1	NCT	17.4.2018	27.4.2018	30.4.2018	16.5.2018	29.5.2018	08.6.2018	18.6.2018	19.6.2018	13.7.2018
17	Construction of Kigadye bridge along Migongo - Mugeru - Katundu - Herushingo - Kitanga - Kumsenga Regional Road	AE/001/2018-19/KG/W/17	1	NCT	17.4.2018	27.4.2018	30.4.2018	16.5.2018	29.5.2018	08.6.2018	18.6.2018	19.6.2018	13.7.2018
18	Construction of Mulubingo bridge along Migongo - Mugeru - Katundu - Herushingo - Kitanga - Kumsenga Regional Road	AE/001/2018-19/KG/W/18	1	NCT	17.4.2018	27.4.2018	30.4.2018	16.5.2018	29.5.2018	08.6.2018	18.6.2018	19.6.2018	13.7.2018
19	Construction of Nyabwayi Bridge along Migongo - Mugeru - Katundu - Herushingo - Kitanga - Kumsenga Regional Road	AE/001/2018-19/KG/W/19	1	NCT	17.4.2018	27.4.2018	30.4.2018	16.5.2018	29.5.2018	08.6.2018	18.6.2018	19.6.2018	13.7.2018
20	Construction of Janda Bridge along Kisili - Buhigwe Regional Road	AE/001/2018-19/KG/W/20	1	NCT	17.4.2018	27.4.2018	30.4.2018	16.5.2018	29.5.2018	08.6.2018	18.6.2018	19.6.2018	13.7.2018
21	Construction of Janda II Bridge along Kisili - Buhigwe Regional Road	AE/001/2018-19/KG/W/21	1	NCT	17.4.2018	27.4.2018	30.4.2018	16.5.2018	29.5.2018	08.6.2018	18.6.2018	19.6.2018	13.7.2018
22	Construction of Kahambwe V Bridge along Mabamba - Kichananga - Kifura Regional Road	AE/001/2018-19/KG/W/22	1	NCT	17.4.2018	27.4.2018	30.4.2018	16.5.2018	29.5.2018	08.6.2018	18.6.2018	19.6.2018	13.7.2018
2 <sup>nd</sup> CYCLE OF PROCUREMENT OF MAINTENANCE													
23	Routine and Recurrent Maintenance of Kigoma - Kidahwe paved Trunk road (75.86 km)	AE/001/2018-19/KG/W/23	1	NCT	17.4.2018	12 -9.2018	19.9.2018	21.9.2018	04.10.2018	15.10.2018	16.10.2018	19.10.2018	08.11.2018
	Routine and Recurrent Maintenance of Mwandiga - Manyovu paved Trunk road (52.51 km)		2	NCT	17.4.2018	12 -9.2018	19.9.2018	21.9.2018	04.10.2018	15.10.2018	16.10.2018	19.10.2018	08.11.2018
	Routine and Recurrent Maintenance of Kigoma - Mwanga - Ujiji paved Trunk road (35.40 km)		3	NCT	17.4.2018	12 -9.2018	19.9.2018	21.9.2018	04.10.2018	15.10.2018	16.10.2018	19.10.2018	08.11.2018
24	Routine and Recurrent Maintenance of unpaved Kasulu - Kibondo (131.87 km) Trunk Road	AE/001/2018-19/KG/W/24	1	NCT	17.4.2018	12 -9.2018	19.9.2018	21.9.2018	04.10.2018	15.10.2018	16.10.2018	19.10.2018	08.11.2018
	Spot Improvement of unpaved Kasulu - Kibondo (1.98 km) Trunk Road		2	NCT	17.4.2018	12 -9.2018	19.9.2018	21.9.2018	04.10.2018	15.10.2018	16.10.2018	19.10.2018	08.11.2018
	Routine and Recurrent Maintenance of unpaved Kibondo - Kagera Border (18.32km) Trunk Road		3	NCT	17.4.2018	12 -9.2018	19.9.2018	21.9.2018	04.10.2018	15.10.2018	16.10.2018	19.10.2018	08.11.2018
	Spot Improvement of unpaved Kibondo - Kagera Border (0.69 km) Trunk Road		4	NCT	17.4.2018	12 -9.2018	19.9.2018	21.9.2018	04.10.2018	15.10.2018	16.10.2018	19.10.2018	08.11.2018
25	Routine and Recurrent Maintenance along Unpaved Kibondo police - Mabamba Jct - Burundi border (54.95 km) Trunk Road	AE/001/2018-19/KG/W/25	1	NCT	17.4.2018	12 -9.2018	19.9.2018	21.9.2018	04.10.2018	15.10.2018	16.10.2018	19.10.2018	08.11.2018
	Routine and Recurrent Maintenance along Unpaved Mabamba Jct - Mabamba (5.41 km) Regional Road		2	NCT	17.4.2018	12 -9.2018	19.9.2018	21.9.2018	04.10.2018	15.10.2018	16.10.2018	19.10.2018	08.11.2018
	Routine and Recurrent Maintenance along Unpaved Mabamba - Kichananga - Kifura (56.41 km) Regional Road		3	NCT	17.4.2018	12 -9.2018	19.9.2018	21.9.2018	04.10.2018	15.10.2018	16.10.2018	19.10.2018	08.11.2018

26	Routine and Recurrent Maintenance of unpaved Kasulu - Manyovu (56.41km) Regional Road	AE/001/2018-19/KG/W/26	1	NCT	17.4.2018	12 -9.2018	19.9.2018	21.9.2018	04.10.2018	15.10.2018	16.10. 2018	19.10.2018	08.11.2018	
	Routine and Recurrent Maintenance of unpaved Kisili - Buhigwe (67.69km) Regional Road		2	NCT	17.4.2018	12 -9.2018	19.9.2018	21.9.2018	04.10.2018	15.10.2018	16.10. 2018	19.10.2018	08.11.2018	
	Spot Improvement of unpaved Kisili - Mahembe - Buhigwe (0.03km) Regional road.		3	NCT	17.4.2018	12 -9.2018	19.9.2018	21.9.2018	04.10.2018	15.10.2018	16.10. 2018	19.10.2018	08.11.2018	
	Routine and Recurrent Maintenance of unpaved Kalela - Janda (51.89 km) Regional Road		4	NCT	17.4.2018	12 -9.2018	19.9.2018	21.9.2018	04.10.2018	15.10.2018	16.10. 2018	19.10.2018	08.11.2018	
	Routine and Recurrent Maintenance of unpaved Rusesa - Nyanganga - Kazuramba (45.12 km) Regional Road		5	NCT	17.4.2018	12 -9.2018	19.9.2018	21.9.2018	04.10.2018	15.10.2018	16.10. 2018	19.10.2018	08.11.2018	
27	Routine and Recurrent Maintenance along Unpaved Mugunzu - Bukillo - Kinonko (56.85 km) Regional Road	AE/001/2018-19/KG/W/27	1	NCT	17.4.2018	12 -9.2018	19.9.2018	21.9.2018	04.10.2018	15.10.2018	16.10. 2018	19.10.2018	08.11.2018	
	Periodic Maintenance along Unpaved Ngara border - Nyaronga - Kakonko (34.75km) Regional Road		2	NCT	17.4.2018	12 -9.2018	19.9.2018	21.9.2018	04.10.2018	15.10.2018	16.10. 2018	19.10.2018	08.11.2018	
	Routine and Recurrent Maintenance along Unpaved Ngara border - Kakonko (34.75km) Regional Road		3	NCT	17.4.2018	12 -9.2018	19.9.2018	21.9.2018	04.10.2018	15.10.2018	16.10. 2018	19.10.2018	08.11.2018	
	Spot Improvement of unpaved Ngara border - Nyaronga - Kakonko (0.69 km) Regional Road		4	NCT	17.4.2018	12 -9.2018	19.9.2018	21.9.2018	04.10.2018	15.10.2018	16.10. 2018	19.10.2018	08.11.2018	
	Routine and Recurrent Maintenance along Unpaved B'Mulo border - Nyaronga (51.89 km) Regional Road		5	NCT	17.4.2018	12 -9.2018	19.9.2018	21.9.2018	04.10.2018	15.10.2018	16.10. 2018	19.10.2018	08.11.2018	
	Spot Improvement along Unpaved B'Mulo border - Nyaronga (1.29 km) Regional Road		6	NCT	17.4.2018	12 -9.2018	19.9.2018	21.9.2018	04.10.2018	15.10.2018	16.10. 2018	19.10.2018	08.11.2018	
28	Periodic Maintenance of unpaved Migongo - Mugera - Katundu - Herushingo - Kitanga - Kumsenga (12.00 km) Regional Road	AE/001/2018 - 19/KG/W/28	1	NCT	17.4.2018	12 -9.2018	19.9.2018	21.9.2018	04.10.2018	15.10.2018	16.10. 2018	19.10.2018	08.11.2018	
	Routine and Recurrent Maintenance of unpaved Migongo - Mugera - Katundu - Herushingo - Kitanga - Kumsenga (119.58 km) Regional Road		2	NCT	17.4.2018	12 -9.2018	19.9.2018	21.9.2018	04.10.2018	15.10.2018	16.10. 2018	19.10.2018	08.11.2018	
29	Routine and Recurrent Maintenance along Unpaved Simbo - Kalya (90.25 km) Regional Road	AE/001/2018-19/KG/W/29	1	NCT	17.4.2018	12 -9.2018	19.9.2018	21.9.2018	04.10.2018	15.10.2018	16.10. 2018	19.10.2018	08.11.2018	
	Spot Improvement along Unpaved Simbo - Kalya (10.97km) Regional Road		2	NCT	17.4.2018	12 -9.2018	19.9.2018	21.9.2018	04.10.2018	15.10.2018	16.10. 2018	19.10.2018	08.11.2018	
	<b>Sub Total 7 (VAT inclusive)</b>													
30	Routine and Recurrent Maintenance of unpaved Katawi Border - Kasulu (95.00 km) Trunk Road	AE/001/2018-19/KG/W/30	1	NCT	17.4.2018	12 -9.2018	19.9.2018	21.9.2018	04.10.2018	15.10.2018	16.10. 2018	19.10.2018	08.11.2018	
	Spot Improvement of unpaved Katawi Border - Kanyani - Kasulu (0.69 km) Trunk Road		2	NCT	17.4.2018	12 -9.2018	19.9.2018	21.9.2018	04.10.2018	15.10.2018	16.10. 2018	19.10.2018	08.11.2018	
	Routine and Recurrent Maintenance of unpaved Tabora Border - Nwaza - Kibaoni - Kidahwe (106.23km) Trunk Road		3	NCT	17.4.2018	12 -9.2018	19.9.2018	21.9.2018	04.10.2018	15.10.2018	16.10. 2018	19.10.2018	08.11.2018	
	Spot Improvement of unpaved Tabora Border - Nwaza - Kibaoni - Kidahwe (9.88 km) Trunk Road		4	NCT	17.4.2018	12 -9.2018	19.9.2018	21.9.2018	04.10.2018	15.10.2018	16.10. 2018	19.10.2018	08.11.2018	
31	Routine and Recurrent Maintenance of Tabora Border -Kibaoni - Kidahwe paved Trunk road (56.04 km)	AE/001/2018 - 19/KG/W/31	1	NCT	17.4.2018	12 -9.2018	19.9.2018	21.9.2018	04.10.2018	15.10.2018	16.10. 2018	19.10.2018	08.11.2018	
	Routine and Recurrent Maintenance of Kasulu - Kibondo - Kibondo Police paved Trunk road (8.43 km)		2	NCT	17.4.2018	12 -9.2018	19.9.2018	21.9.2018	04.10.2018	15.10.2018	16.10. 2018	19.10.2018	08.11.2018	
32	Bridges Preventives Maintenance along Trunk Road (75 Numbers)	AE/001/2018-19/KG/W/32	1	NCT	17.4.2018	12 -9.2018	19.9.2018	21.9.2018	04.10.2018	15.10.2018	16.10. 2018	19.10.2018	08.11.2018	
33	Bridges Preventives Maintenance along Regional Road (39 Numbers)	AE/001/2018-19/KG/W/33	1	NCT	17.4.2018	12 -9.2018	19.9.2018	21.9.2018	04.10.2018	15.10.2018	16.10. 2018	19.10.2018	08.11.2018	

Abbreviations: NCT = National Competitive Tendering

5.0 Tendering will be conducted through the National Competitive Tendering Procedures specified in the Public Procurement Regulations, 2013 (Government Notice No. 446).

6.0 Specific Procurement Notice (Invitation for Tenders) in respect of the above tenders will be advertised through local media.

7.0 Interested tenderers and the general public may obtain further information from the following address: **REGIONAL MANAGER, TANROADS KIGOMA, P. O. BOX 97 KASULU ROAD KIGOMA, TEL. 028-2804165/2564, FAX 028-2804165, E-mail: rm-kigoma@tanroads.go.tz**

**REGIONAL MANAGER,  
TANROADS - KIGOMA**





