




**THE UNITED REPUBLIC OF TANZANIA
MINISTRY OF WORKS, TRANSPORT AND COMMUNICATION
TANZANIA NATIONAL ROADS AGENCY
REGIONAL MANAGERS OFFICE MARA
REVISED UPDATED ANNUAL PROCUREMENT PLAN FY 2018-2019**



1.The Tanzania National Roads Agency (TANROADS) an Agency of the Ministry of Works -Mara Region informs the General Public that in the FY 2018-19 funds have been allocated to Mara Region from the Road Fund Board towards the cost of roads in the Region

2.The Works planned are hereby displayed for the Public to be aware of business and trade opportunity in the Region

3.This notice is made pursuant to Section 49 of the Public Procurement Act.2011 and Regulation 18 of the Public Procurement (Goods,Works, Non-Consultancy Services and Disposal of the Public Assets by Tender/Regulation 2013 GN 446 and its Amendmends 2016

MAINTENANCE WORKS CYCLE ONE FY 2018-19												
Descriptions	Tender No.	Lot Number	PRE-QUALIFICATION				INVITATION FOR BIDS AND CONTRACT SIGNATURE					
			Procurement Method	Invitation Date	Closing-Opening	Notification of applicants	Tender Invitation Date	Tender Closing-Opening	Approval Eval report	Notice of Intention to award Date	Vetting/Retification of Contracts	Notification of Award
1	2	3	5	6	7	8	9	10		11	12	13
PM on Mara /Simiyu Border-Sirari	AE/001/2018-2019/MAR/W/01	1	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	29 June 2018	24 July 2018
PM on Makutano Juu-Ikoma Gate	AE/001/2018-2019/MAR/W/02	1	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
SI on Makutano Juu-Ikoma Gate		2	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
PM on Nyankanga-Rung'abure (Upgrading)	AE/001/2018-2019/MAR/W/03	1	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	29 June 2018	24 July 2018
PM on Musoma-Makoko (Musoma town roads) Paved	AE/001/2018-2019/MAR/W/04	1	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
PM on Shirati-Kubiterere	AE/001/2018-2019/MAR/W/05	1	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
SI on Shirati-Kubiterere		2	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
PM on Mika -Ruari-Port		3	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
PM on Masonga-Kirongwe		4	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
PM on Nyankanga-Rung'abure (Unpaved)	AE/001/2018-2019/MAR/W/06	1	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
SI on Nyankanga-Rung'abure (Unpaved)		2	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
PM on Majimoto -Mto Mara		3	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
SI on Majimoto -Mto Mara		4	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
PM on Tarime-Nata (unpaved)	AE/001/2018-2019/MAR/W/07	1	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
SI on Tarime-Nata (unpaved)		2	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018

Descriptions	Tender No.	Lot Number	PRE-QUALIFICATION				INVITATION FOR BIDS AND CONTRACT SIGNATURE					
			Procurement Method	Invitation Date	Closing-Opening	Notification of applicants	Tender Invitation Date	Tender Closing-Opening	Approval Eval report	Notice of Intention to award Date	Vetting/Retification of Contracts	Notification of Award
PM on Musoma-Makojo unpaved road	AE/001/2018-2019/MAR/W/08	1	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
SI on Musoma-Makojo unpaved road		2	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
PM on Murangi-Bugwema unpaved road		3	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
SI on Murangi-Bugwema unpaved road		4	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
PM on Kuruya-Utegi unpaved road	AE/001/2018-2019/MAR/W/09	1	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
PM on Gamasara-Bukwe unpaved road		2	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
SI on Kuruya-Utegi unpaved road		3	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
RRM on Kuruya-Utegi unpaved road		4	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
PM on Mugumu-Fort Ikoma unpaved road	AE/001/2018-2019/MAR/W/10	1	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
PM on Mugumu-(Bomani) Tabora-B-Kleins Gate unpaved road		2	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
PM on Balili-Mugeta chinii unpaved road	AE/001/2018-2019/MAR/W/11	1	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
PM Mugeta-Manchimwelu-Ring'wani unpaved road		2	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
PM on Manyamanyama-Nyambui unpaved road	AE/001/2018-2019/MAR/W/12	1	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
PM on Nyamuswa-Bunda-Kisorya road		2	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
PM on Muriba Jct-Kegonga	AE/001/2018-2019/MAR/W/13	1	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
SI on Muriba-Jct-Kegonga		2	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
PM on Nyamwaga-Muriba		3	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
RRM on Buhemba Jct -Kegonga (Paved)	AE/001/208-/2019/MAR/W/14	1	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
RRM on Tarime-Nata (Paved)		2	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
RRM on Mika-Utegi (Paved)		3	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018

Descriptions	Tender No.	Lot Number	PRE-QUALIFICATION				INVITATION FOR BIDS AND CONTRACT SIGNATURE					
			Procurement Method	Invitation Date	Closing-Opening	Notification of applicants	Tender Invitation Date	Tender Closing-Opening	Approval Eval report	Notice of Intention to award Date	Vetting/Retification of Contracts	Notification of Award
RRM on Musoma-Makojo (Paved)	AE/001/2018-2019/MAR/W/15	1	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
RRM on Musoma-Makoko (Paved) Urbarn roads		2	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
RRM on Kiabakari-Butiama (Paved)	AE/001/2018-2019/MAR/W/16	1	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
RRM on Nyamuswa-Bunda-Kisorya (Paved)		2	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
Bridge Major repair at Remung'orori Bridge along Nyankanga - Rung'abure road	AE/001/2018-2019/MAR/W/17	1	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
Bridge Major repair at Bukore Bridge along Balili-Mugeta road	AE/001/2018-2019/MAR/W/18	1	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
Bridge Major repair at Kibeta- Bridge along Sirorisimba-Mto Mara road	AE/001/2018-2019/MAR/W/19	1	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
RRM on Mara/Simiyu border -Sirari Trunk Paved	AE/001/2018-2019/MAR/W/20	1	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
RRM on Musoma-Makutano chini		2	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
RRM on Mara/Simiyu border -Bitaraguru 35km (Labour Based) Trunk - Paved	AE/001/2018-2019/MAR/W/21	1	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
RRM on Nyamuswa-Kisorya 2km (paved) Labour Based		2	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
RRM on Bitaraguru-Makutano (Labour Based)	AE/001/2018-2019/MAR/W/22	1	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
RRM ON Kyabakari-Butiama (Labour Based)		2	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
RRM on Makutano - Musoma 16km (Labour Based)	AE/001/2018-2019/MAR/W/23	1	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
RRM on Musoma-Makojo Paved 6km (Labour Based)		2	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
RRM on Musoma-Makoko Paved 5km (Labour Based)		3	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018

Descriptions	Tender No.	Lot Number	PRE-QUALIFICATION				INVITATION FOR BIDS AND CONTRACT SIGNATURE					
			Procurement Method	Invitation Date	Closing-Opening	Notification of applicants	Tender Invitation Date	Tender Closing-Opening	Approval Eval report	Notice of Intention to award Date	Vetting/Retification of Contracts	Notification of Award
RRM on Makutano-Mika (50km) Labour Based	AE/001/2018-2019/MAR/W/24	1	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
RRM on Mika-Utegi (9km) Labour Based		2	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
RRM on Buhemba-Tarime 5km (Labour Based)	AE/001/2018-2019/MAR/W/25	1	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
RRM on mika-Sirar 32kmi (Labour Based)		2	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
RRM on Tarime- Nata Paved 6km (Labour Based)		3	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
RRM on Mika-Utegi Unpaved road	AE/001/2018-2019/MAR/W/26	1	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
RRM on Shirati-Kubiterere unpaved road		2	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
RRM on Masonga-Kirongwe		3	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
RRM on Gamasara-Bukwe unpaved road		4	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
RRM on Sirorisimba-Majimoto- Mto Mara unpaved road	AE/001/208-2019/MAR/W/27	1	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
RRM on Nyankanga-Rung'abure unpaved road		2	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
PM on Kitaramanka-Mangunga -Busegwe	AE/001/2018-2019/MAR/W/28	1	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
RRM on Nyankanga-Rung'abure unpaved road		2	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
RRM on Manyamanyama-Nyambui	AE/001/2018-2019/MAR/W/29	1	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
RRM on Murangi-Bugwema		2	NCB	N/A	N/A	N/A	30 May 2018	12 June 2018	17 June 2018	19 June 2018	27 June 2018	11 July 2018
MAINTENANCE WORKS CYCLE TWO												
RRM on Mara/Simiyu border -Sirari Trunk	AE/001/2018-2019/MAR/W/30	1	NCB	N/A	N/A	N/A	11 July 2018	24 July 2018	29 July 2018	31 July 2018	08 August 2018	22 August 2018
RRM on Musoma-Makojo unpaved road	AE/001/2018-2019/MAR/W/31	1	NCB	N/A	N/A	N/A	11 July 2018	24 July 2018	29 July 2018	31 July 2018	08 August 2018	22 August 2018

Descriptions	Tender No.	Lot Number	PRE-QUALIFICATION				INVITATION FOR BIDS AND CONTRACT SIGNATURE					
			Procurement Method	Invitation Date	Closing-Opening	Notification of applicants	Tender Invitation Date	Tender Closing-Opening	Approval Eval report	Notice of Intention to award Date	Vetting/Retification of Contracts	Notification of Award
PM on Mika-Utegi (upgrading)	AE/001/2018-2019/MAR/W/32	1	NCB	N/A	N/A	N/A	11 July 2018	24 July 2018	29 July 2018	31 July 2018	08 August 2018	22 August 2018
PM on Tarime-Nata (upgrading 0.5km Mogabiri and 0.5km Escapment)		2	NCB	N/A	N/A	N/A	11 July 2018	24 July 2018	29 July 2018	31 July 2018	08 August 2018	22 August 2018
RRM on Makutano juu-Ikoma Gate Road	AE/001/2018-2019/MAR/W/33	1	NCB	N/A	N/A	N/A	11 July 2018	24 July 2018	29 July 2018	31 July 2018	08 August 2018	22 August 2018
RRM on Tarime-Nata unpaved Road	AE/001/2018-2019/MAR/W/34	1	NCB	N/A	N/A	N/A	11 July 2018	24 July 2018	29 July 2018	31 July 2018	08 August 2018	22 August 2018
RRM on Nyamuswa-Bunda-Kisorya	AE/001/2018-2019/MAR/W/35	1	NCB	N/A	N/A	N/A	11 July 2018	24 July 2018	29 July 2018	31 July 2018	08 August 2018	22 August 2018
RMM on Balili-Mugeta Chini		2	NCB	N/A	N/A	N/A	11 July 2018	24 July 2018	29 July 2018	31 July 2018	08 August 2018	22 August 2018
RRM on Mugeta-Manchimweru		3	NCB	N/A	N/A	N/A	11 July 2018	24 July 2018	29 July 2018	31 July 2018	08 August 2018	22 August 2018
RRM on Kinesi Jct- Kinesi unpaved road	AE/001/2018-2019/MAR/W/36	1	NCB	N/A	N/A	N/A	11 July 2018	24 July 2018	29 July 2018	31 July 2018	08 August 2018	22 August 2018
PM on Kinesi Jct- Kinesi unpaved road		2	NCB	N/A	N/A	N/A	11 July 2018	24 July 2018	29 July 2018	31 July 2018	08 August 2018	22 August 2018
RRM on Muriba-Jct-Kegonga	AE/001/2018-2019/MAR/W/37	1	NCB	N/A	N/A	N/A	11 July 2018	24 July 2018	29 July 2018	31 July 2018	08 August 2018	22 August 2018
RRM on Nyamwaga-Muriba		2	NCB	N/A	N/A	N/A	11 July 2018	24 July 2018	29 July 2018	31 July 2018	08 August 2018	22 August 2018
RRM on Mugumu-Fort Ikom	AE/001/2018-2019/MAR/W/38	1	NCB	N/A	N/A	N/A	11 July 2018	24 July 2018	29 July 2018	31 July 2018	08 August 2018	22 August 2018
RRM on Mugumu (Bomani) -Tahora B-		2	NCB	N/A	N/A	N/A	11 July 2018	24 July 2018	29 July 2018	31 July 2018	08 August 2018	22 August 2018
PM on Murito-Gebaso-Mangucha	AE/001/2018-2019/MAR/W/39	1	NCB	N/A	N/A	N/A	11 July 2018	24 July 2018	29 July 2018	31 July 2018	08 August 2018	22 August 2018
RRM on Murito-Gebaso -Mangucha		2	NCB	N/A	N/A	N/A	11 July 2018	24 July 2018	29 July 2018	31 July 2018	08 August 2018	22 August 2018
RRM on Nyamwigura-Gwitiyo	AE/001/2018-2019/MAR/W/40	1	NCB	N/A	N/A	N/A	11 July 2018	24 July 2018	29 July 2018	31 July 2018	08 August 2018	22 August 2018
PM on Nyamwigura-Gwitiyo		2	NCB	N/A	N/A	N/A	11 July 2018	24 July 2018	29 July 2018	31 July 2018	08 August 2018	22 August 2018
Bridge Preventive Maintenance on Regional Roads	AE/001/2018-2019/MAR/W/41	1	NCB	N/A	N/A	N/A	11 July 2018	24 July 2018	29 July 2018	31 July 2018	08 August 2018	22 August 2018
Bridge Preventive Maintenance on Trunk Roads	AE/001/2018-2019/MAR/W/42	1	NCB	N/A	N/A	N/A	11 July 2018	24 July 2018	29 July 2018	31 July 2018	08 August 2018	22 August 2018
Bridge Major repair on Trunk Roads	AE/001/2018-2019/MAR/W/43	1	NCB	N/A	N/A	N/A	AS PER REQUIREMENT-BRIDGE MAJOR REPAIR ON KIRUMI BRIDGE					
PROCUREMENT OF DEVELOPMENT PROJECTS												
Rehabilitation of Nyamwigura-Gwitiyo road (RF)	AE/001/2018-2019/MAR/W/44	1	NCB	N/A	N/A	N/A	16 September 2018	01 October 2018	08 October 2018	18 October 2018	01 November 2018	07 November 2018
Rehabilitation of Mugumu-Fort Ikom road (GOT)	AE/001/2018-2019/MAR/W/45	1	NCB	N/A	N/A	N/A	16 September 2018	01 October 2018	08 October 2018	18 October 2018	01 November 2018	07 November 2018

Descriptions	Tender No.	Lot Number	PRE-QUALIFICATION				INVITATION FOR BIDS AND CONTRACT SIGNATURE					
			Procurement Method	Invitation Date	Closing-Opening	Notification of applicants	Tender Invitation Date	Tender Closing-Opening	Approval Eval report	Notice of Intention to award Date	Vetting/Retification of Contracts	Notification of Award
Rehabilitation of Nyamwaga-Muriba-Itiryo-Kegonga road (GOT)	AE/001/2018-2019/MAR/W/46	1	NCB	N/A	N/A	N/A	16 September 2018	01 October 2018	08 October 2018	18 October 2018	01 November 2018	07 November 2018
Rehabilitation of Murangi-Bugwema road (GOT)	AE/001/2018-2019/MAR/W/47	1	NCB	N/A	N/A	N/A	16 September 2018	01 October 2018	08 October 2018	18 October 2018	01 November 2018	07 November 2018
Rehabilitation of Kinesi Jct-Kinesi road (RF & GOT)	AE/001/2018-2019/MAR/W/48	1	NCB	N/A	N/A	N/A	16 September 2018	01 October 2018	08 October 2018	18 October 2018	01 November 2018	07 November 2018
Upgrading to DSD on Tarime-Nyamwaga road and Nyamwaga-Escapment (cement stabilised base), (RF & GOT)	AE/001/2018-2019/MAR/W/49	1	NCB	N/A	N/A	N/A	16 September 2018	01 October 2018	08 October 2018	18 October 2018	01 November 2018	07 November 2018
Upgrading to DSD on Mika-Utegi road (cement stabilised base), (RF & GOT)	AE/001/2018-2019/MAR/W/50	1	NCB	N/A	N/A	N/A	16 September 2018	01 October 2018	08 October 2018	18 October 2018	01 November 2018	07 November 2018
Rehabilitation of Nyankanga-Rung'abure road (GOT)	AE/001/2018-2019/MAR/W/51	1	NCB	N/A	N/A	N/A	16 September 2018	01 October 2018	08 October 2018	18 October 2018	01 November 2018	07 November 2018
Upgrading to DSD on Musoma -Makojo -Busekela road (GOT)	AE/001/2018-2019/MAR/W/52	1	NCB	N/A	N/A	N/A	16 September 2018	01 October 2018	08 October 2018	18 October 2018	01 November 2018	07 November 2018
Upgrading to DSD on Nyankanga-Rung'abure road (GOT)	AE/001/2018-2019/MAR/W/53	1	NCB	N/A	N/A	N/A	16 September 2018	01 October 2018	08 October 2018	18 October 2018	01 November 2018	07 November 2018
Rehabilitation of Balili-Mugeta-Manchimwelu-Rina'wani road.(RF)	AE/001/2018-2019/MAR/W/54	1	NCB	N/A	N/A	N/A	16 September 2018	01 October 2018	08 October 2018	18 October 2018	01 November 2018	07 November 2018
Rehabilitation of Muriba-Kegonga road (GOT)	AE/001/2018-2019/MAR/W/55	1	NCB	N/A	N/A	N/A	16 September 2018	01 October 2018	08 October 2018	18 October 2018	01 November 2018	07 November 2018
Rehabilitation (Overlay) on Makutano-Sirari Road (GOT)	AE/001/2018-2019/MAR/W/56	1	NCB	N/A	N/A	N/A	16 September 2018	01 October 2018	08 October 2018	18 October 2018	01 November 2018	07 November 2018
PROCUREMENT OF ROAD SAFETY PROJECT												
Installation of Signs for People with Disabilities	AE/001/2018-2019/MAR/W/57	1	NCB	N/A	N/A	N/A	16 September 2018	01 October 2018	08 October 2018	18 October 2018	01 November 2018	07 November 2018
Road Safety Interventions		2	NCB	N/A	N/A	N/A	16 September 2018	01 October 2018	08 October 2018	18 October 2018	01 November 2018	07 November 2018
PROCUREMENT OF GOODS												
Office Cleaning Materials	AE/001/2018-19/MAR/G/01	1	NCQ	N/A	N/A	N/A	AS PER REQUIREMENT					
Vehicles (repairs & spare parts)	AE/001/2018-19/MAR/G/02	1	NCQ	N/A	N/A	N/A	AS PER REQUIREMENT					
Fuel & Lubricant	AE/001/2018-19/MAR/G/03	1	NCQ	N/A	N/A	N/A	AS PER REQUIREMENT					
Repairs & Maintenance on Buildings	AE/001/2018-19/MAR/G/04	1	NCQ	N/A	N/A	N/A	AS PER REQUIREMENT					
Repairs & Maintenance of office equipment	AE/001/2018-19/MAR/G/05	1	NCQ	N/A	N/A	N/A	AS PER REQUIREMENT					
Assets	AE/001/2018-19/MAR/G/06	1	NCQ	N/A	N/A	N/A	AS PER REQUIREMENT					

Descriptions	Tender No.	Lot Number	PRE-QUALIFICATION				INVITATION FOR BIDS AND CONTRACT SIGNATURE					
			Procurement Method	Invitation Date	Closing-Opening	Notification of applicants	Tender Invitation Date	Tender Closing-Opening	Approval Eval report	Notice of Intention to award Date	Vetting/Retification of Contracts	Notification of Award
Procurement of material laboratory equipment and laboratory consumable materials	AE/001/2018-19/MAR/G/07	1	NCQ	N/A	N/A	N/A	AS PER REQUIREMENT					
Office Consumables	AE/001/2018-19/MAR/G/08	1	NCQ	N/A	N/A	N/A	AS PER REQUIREMENT					
PROCUREMENT OF NON-CONSULTANCY SERVICES												
Provision of Security Services at Regional Manager's office, Sirari and Rubana Weighbridge stations	AE/001/2018-19/MAR/NC/01	1	NCQ	N/A	N/A	N/A	AS PER REQUIREMENT					

NOTE: NCB= National competitive bidding; NCQ= National Competitive quotation

REGIONAL MANAGER,
TANROADS MARA, P.O. BOX 81
MUSOMA, MARA
TE: +255 28 2623001-3
Email: rrm-mara@tanroads.go.tz