



THE UNITED REPUBLIC OF TANZANIA
MINISTRY OF WORKS, TRANSPORT AND COMMUNICATION TANZANIA.
REGIONAL MANAGER'S OFFICE - SHINYANGA
TANZANIA NATIONAL ROADS AGENCY (TANROADS)
GENERAL PROCUREMENT NOTICE [GPN]
PROCUREMENT PLAN FOR GOODS, WORKS AND NON-CONSULTANCY SERVICES IN FY 2017/2018



The Regional Manager - TANROADS Shinyanga, has been allocated funds towards the cost of Road Maintenance Works and intends to apply part of the proceeds to cover the eligible payments for Works to be procured in FY 2017/2018. The Road Maintenance Programmes for Shinyanga Region during the FY 2017/2018 will include the components as shown in the table below. Potential Bidders desiring additional information on the procurement in question particularly on Specific Project should contact the Procuring Entity on the following address:

REGIONAL MANAGER'S OFFICE, TANROADS SHINYANGA,
located at Mwanza Road, Ushirika Area, P.O. Box 62, Shinyanga,
Tel. No: +255 28 276 2592; 2763941; Fax. No: +255 28 2762551; between 8.00 a.m. and 4.30 p.m. from Mondays to Fridays inclusive except on public holidays.
Email: tanroadsshy@gmail.com / rm-shinyanga@tanroads.go.tz;

Further to this publication of General Procurement Notice [GPN], subsequent announcement of Specific Procurement Notices shall be advertised in the Local newspapers and PPRA Tanzania Procurement Journal.

FINANCIAL YEAR: 2017-2018

Date: Tuesday 16th May, 2017

Description	Tender No.	Lot Number	Procurement Method	Pre-Qualifications			Invitation for Tenders and Evaluation		
				Invitation Date	Closing/Opening	Notification of Applicants	Bid Invitation Date	Bid Closing-Opening	Date of Contract Notification
1	2	3	4	5	6	7	8	9	10
CYCLE ONE									
1. TRUNK ROADS									
Routine/Recurrent Maintenance Works along Tinde - Wendele (Shy/Geita Brd) Paved Trunk Road	AE/001/2017 - 2018/SHY/W/01	1	NCT	N/A	N/A	N/A	14/06/2017	05/07/2017	01/08/2017
Routine/Recurrent Maintenance Works along Tinde - Wendele (Shy/Geita Brd) Paved Trunk Road (Road side Activities)	AE/001/2017 - 2018/SHY/W/02	1	NCT	N/A	N/A	N/A	14/06/2017	05/07/2017	01/08/2017
Routine/Recurrent Maintenance Works along Manonga - Nyasamba (Shy/Mza Brd) Paved Trunk Road	AE/001/2017 - 2018/SHY/W/03	1	NCT	N/A	N/A	N/A	14/06/2017	05/07/2017	01/08/2017
Routine/Recurrent Maintenance Works along Manonga - Nyasamba (Shy/Mza Brd) Paved Trunk Road (Road side Activities)	AE/001/2017 - 2018/SHY/W/04	1	NCT	N/A	N/A	N/A	14/06/2017	05/07/2017	01/08/2017
Routine/Recurrent Maintenance, Periodic Maintenance, Spot Improvement and Bridge Preventive Works along Kolandoto - Mwangongo (Shy/Simiyu Brd) Unpaved Trunk Road	AE/001/2017 - 2018/SHY/W/05	1	NCT	N/A	N/A	N/A	14/06/2017	05/07/2017	01/08/2017
Routine/Recurrent Maintenance Works along Kolandoto - Mwangongo (Shy/Simiyu Brd) Unpaved Trunk Roads (Road side Activities)	AE/001/2017 - 2018/SHY/W/06	1	NCT	N/A	N/A	N/A	14/06/2017	05/07/2017	01/08/2017
2. REGIONAL ROADS									
Routine/Recurrent Maintenance Works along Kahama - Solwa Regional Road	AE/001/2017 - 2018/SHY/W/07	1	NCT	N/A	N/A	N/A	14/06/2017	05/07/2017	01/08/2017
Routine/Recurrent Maintenance Works along Kahama - Solwa Regional Road (Road side Activities)	AE/001/2017 - 2018/SHY/W/08	1	NCT	N/A	N/A	N/A	14/06/2017	05/07/2017	01/08/2017

Description	Tender No.	Lot Number	Procurement Method	Pre-Qualifications			Invitation for Tenders and Evaluation		
				Invitation Date	Closing/Opening	Notification of Applicants	Bid Invitation Date	Bid Closing-Opening	Date of Contract Notification
1	2	3	4	5	6	7	8	9	10
Bridge Preventive Mtce (Mhongolo II Bridge) and Bridge Major Repair (Butengwa II Bridge) along Kahama - Solwa Unpaved Regional Road	AE/001/2017 - 2018/SHY/W/09	1	NCT	N/A	N/A	N/A	14/06/2017	05/07/2017	01/08/2017
Routine/Reccurent and Bridge Preventive Maintenance Works along Kahama - Chambo Unpaved Regional Road	AE/001/2017 - 2018/SHY/W/10	1	NCT	N/A	N/A	N/A	14/06/2017	05/07/2017	01/08/2017
Routine/Reccurent and Bridge Preventive Maintenance Works along Kahama - Chambo Unpaved Regional Road (Road side Activities)	AE/001/2017 - 2018/SHY/W/11	1	NCT	N/A	N/A	N/A	14/06/2017	05/07/2017	01/08/2017
Routine/Reccurent and Periodic Maintenance Works along Itongoitale - Mwapalalu and Bunambiyu - Butuyu Unpaved Regional Roads	AE/001/2017 - 2018/SHY/W/12	1	NCT	N/A	N/A	N/A	14/06/2017	05/07/2017	01/08/2017
Routine/Reccurent Maintenance Works along Buyange - Busoka and Masabi - Mega Unpaved Regional Roads	AE/001/2017 - 2018/SHY/W/13	1	NCT	N/A	N/A	N/A	14/06/2017	05/07/2017	01/08/2017
Routine/Reccurent and Bridge Preventive Maintenance Works along Nyang'holongo - Nyambula Unpaved Regional Road	AE/001/2017 - 2018/SHY/W/14	1	NCT	N/A	N/A	N/A	14/06/2017	05/07/2017	01/08/2017
Bridge Major Repair Works for Ilogi II bridge along Buyange - Busoka.	AE/001/2017 - 2018/SHY/W/15	1	NCT	N/A	N/A	N/A	14/06/2017	05/07/2017	01/08/2017
Routine/Reccurent and Bridge Maintenance Works along Kanawa - Mihama and Ukenyenge Jct - Ukenyenge Unpaved Regional Roads	AE/001/2017 - 2018/SHY/W/16	1	NCT	N/A	N/A	N/A	14/06/2017	05/07/2017	01/08/2017
Routine/Reccurent and Bridge Maintenance Works along Kanawa Jct - Manonga River Unpaved Regional Road	AE/001/2017 - 2018/SHY/W/17	1	NCT	N/A	N/A	N/A	14/06/2017	05/07/2017	01/08/2017
Routine/Reccurent Maintenance Works along Mwamashela - Kalitu Unpaved Regional Road	AE/001/2017 - 2018/SHY/W/18	1	NCT	N/A	N/A	N/A	14/06/2017	05/07/2017	01/08/2017
Routine/Reccurent Maintenance Works along Kishapu - Buzinza Unpaved Regional Road	AE/001/2017 - 2018/SHY/W/19	1	NCT	N/A	N/A	N/A	14/06/2017	05/07/2017	01/08/2017
Routine/Reccurent and Bridge Preventive Maintenance Works along Salawe - Old Shinyanga Unpaved Regional Road	AE/001/2017 - 2018/SHY/W/20	1	NCT	N/A	N/A	N/A	14/06/2017	05/07/2017	01/08/2017
Routine/Reccurent and Bridge Preventive Maintenance Works along Salawe - Old Shinyanga Unpaved Regional Road (Roadside activities)	AE/001/2017 - 2018/SHY/W/21	1	NCT	N/A	N/A	N/A	14/06/2017	05/07/2017	01/08/2017
Routine/Reccurent Maintenance Works along Nyandekwa Jct - Butibu Unpaved Regional Road	AE/001/2017 - 2018/SHY/W/22	1	NCT	N/A	N/A	N/A	14/06/2017	05/07/2017	01/08/2017
Routine/Reccurent and Bridge Preventive Maintenance Works along Nyandekwa - Ng'hwande Unpaved Regional Road	AE/001/2017 - 2018/SHY/W/23	1	NCT	N/A	N/A	N/A	14/06/2017	05/07/2017	01/08/2017
Routine/Reccurent Maintenance Works along Nyandekwa - Ng'hwande Unpaved Regional Road (Roadside Activities)	AE/001/2017 - 2018/SHY/W/24	1	NCT	N/A	N/A	N/A	14/06/2017	05/07/2017	01/08/2017
Bridge Major Repair Works along Nyandekwa Jct - Butibu (Bukomela I & II) and Nyandekwa - Ng'hwande (Dakama II) Unpaved Regional Road	AE/001/2017 - 2018/SHY/W/25	1	NCT	N/A	N/A	N/A	14/06/2017	05/07/2017	01/08/2017

Description	Tender No.	Lot Number	Procurement Method	Pre-Qualifications			Invitation for Tenders and Evaluation		
				Invitation Date	Closing/Opening	Notification of Applicants	Bid Invitation Date	Bid Closing-Opening	Date of Contract Notification
1	2	3	4	5	6	7	8	9	10
Routine/Reccurent,Periodic Maintenance, Spot Improvement and Bridge Preventive Maintenance Works along Kagongwa - Bukooba Unpaved Regional Road	AE/001/2017 - 2018/SHY/W/26	1	NCT	N/A	N/A	N/A	14/06/2017	05/07/2017	01/08/2017
Routine/Recurrent and Bridge Maintenance Works along Shinyanga - Bubiki Regional Road	AE/001/2017 - 2018/SHY/W/27	1	NCT	N/A	N/A	N/A	14/06/2017	05/07/2017	01/08/2017
Periodic Maintenance Works (Rehabilitation of 0.7km) along Shinyanga - Bubiki Regional Road	AE/001/2016 - 2017/SHY/W/18	1	ONGOING	N/A	N/A	N/A	ONGOING	ONGOING	ONGOING
Periodic Maintenance Works along Kahama - Solwa Paved Regional Road (Upgrading to DBSD - 0.8km)	AE/001/2016 - 2017SHY/W/30	1	ONGOING	N/A	N/A	N/A	ONGOING	ONGOING	ONGOING
Periodic Maintenance Works along Kahama - Chambo Paved Regional Road (Upgrading to DBSD - 0.8km)	AE/001/2016 - 2017/SHY/W/31	1	ONGOING	N/A	N/A	N/A	ONGOING	ONGOING	ONGOING
Bridge Major Repair for Mwalata Drift along Kishapu - Buzinza Unpaved Regional Road	AE/001/2017 - 2018/SHY/W/28	1	NCT	N/A	N/A	N/A	14/06/2017	05/07/2017	01/08/2017
Bridge Major Repair for Ngofila and Mwamanta drifts along Mwamashela - Kalitu Unpaved Regional Road	AE/001/2017 - 2018/SHY/W/29	1	NCT	N/A	N/A	N/A	14/06/2017	05/07/2017	01/08/2017

CYCLE TWO

1. TRUNK ROADS									
Periodic Maintenance Works along Tinde - Wendele (Shy/Gta Brd) Paved Trunk Road	AE/001/2017 - 2018/SHY/W/30	1	NCT	N/A	N/A	N/A	14/08/2017	05/09/2017	01/10/2017
Periodic Maintenance and Spot Improvement Works along Manonga - Nyasamba Paved Trunk Road	AE/001/2017 - 2018/SHY/W/31	1	NCT	N/A	N/A	N/A	14/08/2017	05/09/2017	01/10/2017
Bridge Preventive Maintenance Works along Paved Trunk Roads	AE/001/2017 - 2018/SHY/W/32	1	NCT	N/A	N/A	N/A	14/08/2017	05/09/2017	01/10/2017
2. REGIONAL ROADS									
Periodic Maintenance and Spot Improvement Works along Kahama - Chambo Unpaved Regional Road	AE/001/2017 - 2018/SHY/W/33	1	NCT	N/A	N/A	N/A	14/08/2017	05/09/2017	01/10/2017
Periodic Maintenance and Spot Improvement Works along Buyange - Busoka Unpaved regional Road	AE/001/2017 - 2018/SHY/W/34	1	NCT	N/A	N/A	N/A	14/08/2017	05/09/2017	01/10/2017
Periodic Maintenance and Spot Improvement Works along Nyandekwa Jct - Butibu and Nyandekwa - Ng'hwande Unpaved Regional Road	AE/001/2017 - 2018/SHY/W/35	1	NCT	N/A	N/A	N/A	14/08/2017	05/09/2017	01/10/2017
Periodic Maintenance and Spot Improvement Works (Including Upgrading to DBSD - 2.0km) along Shinyanga - Bubiki Regional Road	AE/001/2017 - 2018/SHY/W/36	1	NCT	N/A	N/A	N/A	14/08/2017	05/09/2017	01/10/2017
Periodic Maintenance Works along Kahama - Solwa Unpaved Regional Road	AE/001/2017 - 2018/SHY/W/37	1	NCT	N/A	N/A	N/A	14/08/2017	05/09/2017	01/10/2017

Description	Tender No.	Lot Number	Procurement Method	Pre-Qualifications			Invitation for Tenders and Evaluation		
				Invitation Date	Closing/Opening	Notification of Applicants	Bid Invitation Date	Bid Closing-Opening	Date of Contract Notification
1	2	3	4	5	6	7	8	9	10
Periodic Maintenance and Spot Improvement Works along Kanawa Jct - Manonga, Kanawa - Mihama and Mwamashele - Kalitu Unpaved Regional Roads	AE/001/2017 - 2018/SHY/W/38	1	NCT	N/A	N/A	N/A	14/08/2017	05/09/2017	01/10/2017
Periodic Maintenance and Spot Improvement Works along Kishapu - Buzinza Unpaved Regional Road	AE/001/2017 - 2018/SHY/W/39	1	NCT	N/A	N/A	N/A	14/08/2017	05/09/2017	01/10/2017
Periodic Maintenance and Spot Improvement Works along Salawe - Old Shinyanga Unpaved Regional Road	AE/001/2017 - 2018/SHY/W/40	1	NCT	N/A	N/A	N/A	14/08/2017	05/09/2017	01/10/2017
Periodic Maintenance Works along Tulole - Muhulidede Unpaved Regional Road	AE/001/2017 - 2018/SHY/W/41	1	NCT	N/A	N/A	N/A	14/08/2017	05/09/2017	01/10/2017
Periodic Maintenance Works along Ngundagali - Wishiteleja Unpaved Regional Road	AE/001/2017 - 2018/SHY/W/42	1	NCT	N/A	N/A	N/A	14/08/2017	05/09/2017	01/10/2017

LEGEND:

1. NCT = National Competitive Tendering
2. W = Works
3. B = Bridges/Buildings
4. N/A = Not Applicable
5. PMU = Procurement Management Unit
6. TB = Tender Board