



**THE UNITED REPUBLIC OF TANZANIA
MINISTRY OF WORKS, TRANSPORT AND COMMUNICATION TANZANIA
REGIONAL MANAGER'S OFFICE - SHINYANGA
TANZANIA NATIONAL ROADS AGENCY (TANROADS)
REVISED GENERAL PROCUREMENT NOTICE [GPN]
PROCUREMENT PLAN FOR GOODS, WORKS AND NON-CONSULTANCY SERVICES IN FY 2018/2019**



The Regional Manager - TANROADS Shinyanga, has been allocated funds towards the cost of Road Maintenance Works and intends to apply part of the proceeds to cover the eligible payments for Works to be procured in FY 2018/2019. The Road Maintenance Programmes for Shinyanga Region during the FY 2018/2019 include the components as shown in the table below. Potential Bidders desiring additional information on the procurement in question particularly on Specific Project should contact the Procuring Entity on the following address:

**REGIONAL MANAGER'S OFFICE, TANROADS SHINYANGA,
located at Mwanza Road, Ushirika Area, P.O. Box 62, Shinyanga,
Tel. No: +255 28 276 2592; 2763941; Fax. No: +255 28 2762551; between 8.00 a.m. and 4.30 p.m. from Mondays to Fridays
inclusive except on public holidays.
Email: tanroadsshy@gmail.com / rm-shinyanga@tanroads.go.tz;**

Further to this publication of General Procurement Notice [GPN], subsequent announcements of Specific Procurement Notices will be advertised in the Local newspapers and PPRA Tanzania Procurement Journal.

FINANCIAL YEAR: 2018-2019

Date: Tuesday 08th January, 2019

Descriptions	Tender No.	Lot Number	Procurement Method	Pre-Qualifications			Invitation for Tenders and Evaluation		
				Invitation Date	Closing/Opening	Notification of Applicants	Bid Invitation Date	Bid Closing-Opening	Date of Contract Notification
1	2	3	4	5	6	7	8	9	10
CYCLE ONE									
1. TRUNK ROADS									
Routine/Recurrent and Bridge Preventive Maintenance Works along Tinde - Wendele (Shy/Geita Brd) Trunk Road	AE/001/2018 - 2019/SHY/W/01	1	NCT	N/A	N/A	N/A	14/06/2018	04/07/2018	01/08/2018
Routine/Recurrent Maintenance Works along Tinde - Wendele (Shy/Gta Brd) Trunk Road (Road Side Works)	AE/001/2018 - 2019/SHY/W/02	1	NCT	N/A	N/A	N/A	14/06/2018	04/07/2018	01/08/2018
Routine/Recurrent Maintenance Works along Manonga (Tbr/Shy Brd) - Nyasamba (Shy/Mza Brd) Paved Trunk Road Section	AE/001/2018 - 2019/SHY/W/03	1	NCT	N/A	N/A	N/A	14/06/2018	04/07/2018	01/08/2018
Routine/Recurrent Maintenance Works along Manonga (Tbr/Shy Brd) - Nyasamba and Wigelekelo (Simy/Shy Brd) - Mwigumbi Paved Trunk Roads (Road Side Works)	AE/001/2018 - 2019/SHY/W/04	1	NCT	N/A	N/A	N/A	14/06/2018	04/07/2018	01/08/2018
Routine/Recurrent, Bridges Preventive Maintenance & Bridge Major Repair Works along Kolandoto - Mwangongo Shy/Smy Brd) Unpaved Trunk Road	AE/001/2018 - 2019/SHY/W/05	1	NCT	N/A	N/A	N/A	14/06/2018	04/07/2018	01/08/2018
Bridge Major Repair and Bridge preventive Works along Manonga (Tbr/Shy Brd) - Nyasamba (Shy/Mza Brd) Paved Trunk Road	AE/001/2017 - 2018/SHY/W/06	1	NCT	N/A	N/A	N/A	14/06/2018	04/07/2018	01/08/2018

Descriptions	Tender No.	Lot Number	Procurement Method	Pre-Qualifications			Invitation for Tenders and Evaluation		
				Invitation Date	Closing/Opening	Notification of Applicants	Bid Invitation Date	Bid Closing-Opening	Date of Contract Notification
1	2	3	4	5	6	7	8	9	10
2. REGIONAL ROADS									
Consultancy Service for Detailed Design of Negezi lower bridge along Kanawa - Mihama Unpaved Regional Road	AE/001/2017 - 2018/SHY/CS/01	1	ONGOING	N/A	N/A	N/A	ONGOING	ONGOING	ONGOING
Periodic Maintenance Works along Shinyanga - Bubiki (Upgrading to DSD) Paved Road	AE/001/2018 - 2019/SHY/W/07	1	NCT	N/A	N/A	N/A	14/06/2018	04/07/2018	01/08/2018
Periodic Maintenance Works along Kahama - Solwa (Upgrading to DSD) Paved Road	AE/001/2018 - 2019/SHY/W/08	1	NCT	N/A	N/A	N/A	14/06/2018	04/07/2018	01/08/2018
Periodic Maintenance Works along Kahama - Tulole (Upgrading to DSD) Paved Road	AE/001/2018 - 2019/SHY/W/09	1	NCT	N/A	N/A	N/A	14/06/2018	04/07/2018	01/08/2018
Routine/Recurrent and Bridge Preventive Maintenance Works along Itongoitale - Mwapalalu, Shinyanga - Bubiki and Bunambiyu - Butuvu Regional Roads	AE/001/2018 - 2019/SHY/W/10	1	NCT	N/A	N/A	N/A	14/06/2018	04/07/2018	01/08/2018
Routine/Recurrent and Bridge Preventive Maintenance Works along Buyange - Busoka, Nyang'holongo - Nyambula and Masabi - Mega Unpaved Regional Roads	AE/001/2018 - 2019/SHY/W/11	1	NCT	N/A	N/A	N/A	14/06/2018	04/07/2018	01/08/2018

Descriptions	Tender No.	Lot Number	Procurement Method	Pre-Qualifications			Invitation for Tenders and Evaluation		
				Invitation Date	Closing/Opening	Notification of Applicants	Bid Invitation Date	Bid Closing-Opening	Date of Contract Notification
1	2	3	4	5	6	7	8	9	10
Routine/Recurrent and Bridge Preventive Maintenance Works along Kanawa Jct - Manonga, Kanawa - Mihama, Mwamashela - Kalitu and Ukenyenge Jct - Ukenyenge Unpaved Regional Roads	AE/001/2018 - 2019/SHY/W/12	1	NCT	N/A	N/A	N/A	14/06/2018	04/07/2018	01/08/2018
Routine/Recurrent Maintenance Works along Kahama -Tulole, Muhulidede - Tulole and Kagongwa - Bukooba Unpaved Regional Roads	AE/001/2018 - 2019/SHY/W/13	1	NCT	N/A	N/A	N/A	14/06/2018	04/07/2018	01/08/2018
Routine/Recurrent Maintenance and Bridge Major Repair Works along Kahama - Solwa Regional Road	AE/001/2018 - 2019/SHY/W/14	1	NCT	N/A	N/A	N/A	14/06/2018	04/07/2018	01/08/2018
Routine/Recurrent and Bridge Preventive Maintenance Works along Kishapu - Buzinza and Ngundangali - Wishiteleja Unpaved Regional Roads	AE/001/2018 - 2019/SHY/W/15	1	NCT	N/A	N/A	N/A	14/06/2018	04/07/2018	01/08/2018
Routine/Recurrent, Bridge Major Repair and Bridge Preventive Maintenance Works along Salwe - Old Shinyanga Unpaved Regional Road	AE/001/2018 - 2019/SHY/W/16	1	NCT	N/A	N/A	N/A	14/06/2018	04/07/2018	01/08/2018
Routine/Recurrent and Bridge Preventive Maintenance Works along Nyandekwa Jct - Butibu and Nyandekwa -Ng'hwande Unpaved Regional Roads	AE/001/2018 - 2019/SHY/W/17	1	NCT	N/A	N/A	N/A	14/06/2018	04/07/2018	01/08/2018
Bridge Major Repair Works along Nyandekwa - Ng'hwande (Mitonga 1 & Dakama I), Nyandekwa - Butibu (Kinamapula) and Butibu - Bulungwa (Mgaya) Unpaved Roads	AE/001/2018 - 2019/SHY/W/18	1	NCT	N/A	N/A	N/A	14/06/2018	04/07/2018	01/08/2018
Bridge Major Repair Works for along Kishapu - Buzinza (Ng'walu Bridge) Unpaved Regional Road	AE/001/2018 - 2019/SHY/W/19	1	NCT	N/A	N/A	N/A	14/06/2018	04/07/2018	01/08/2018
Bridge Major Repair Works along Mwamashela - Kalitu (Inonelo 3) Unpaved Regional Road	AE/001/2018 - 2019/SHY/W/20	1	NCT	N/A	N/A	N/A	14/06/2018	04/07/2018	01/08/2018
Periodic Maintenance Works along Masumbwe - Mwabomba Unpaved District Road	AE/001/2018 - 2019/SHY/W/21	1	NCT	N/A	N/A	N/A	14/06/2018	04/07/2018	01/08/2018

Descriptions	Tender No.	Lot Number	Procurement Method	Pre-Qualifications			Invitation for Tenders and Evaluation		
				Invitation Date	Closing/Opening	Notification of Applicants	Bid Invitation Date	Bid Closing-Opening	Date of Contract Notification
1	2	3	4	5	6	7	8	9	10
CYCLE TWO									
1. TRUNK ROADS									
Spot Improvement Works along Manonga (Tbr/Shy Brd) - Nyasamba (Shy/Mza Brd) Paved Trunk road	AE/001/2018 - 2019/SHY/W22	1	NCT	N/A	N/A	N/A	15/08/2018	04/09/2018	01/10/2018
Spot Improvement Works along Manonga - Nyasamba Paved Trunk Road	AE/001/2018 - 2019/SHY/W23	1	NCT	N/A	N/A	N/A	15/08/2018	04/09/2018	01/10/2018
2. REGIONAL ROADS									
Periodic Maintenance and Spot Improvement Works along Itongoitale - Mwapalalu, Shinyanga - Bubiki and Bunambiyu - Butuyu Unpaved Regional Road	AE/001/2018- 2019/SHY/W24	1	NCT	N/A	N/A	N/A	15/08/2018	04/09/2018	01/10/2018
Periodic Maintenance and Spot Improvement Works along Buyange - Busoka, Nyang'holongo - Nyambula and Masabi - Mega Unpaved Regional Roads	AE/001/2018- 2019/SHY/W25	1	NCT	N/A	N/A	N/A	15/08/2018	04/09/2018	01/10/2018
Periodic Maintenance and Spot Improvement Works along Salawe - Old Shinyanga Unpaved Regional Road	AE/001/2018- 2019/SHY/W26	1	NCT	N/A	N/A	N/A	15/08/2018	04/09/2018	01/10/2018
Periodic Maintenance and Spot Improvement Works along Kahama - Tulole, Muhulidede - Tulole and Kagongwa - Bukooba Unpaved Regional Roads	AE/001/2018- 2019/SHY/W27	1	NCT	N/A	N/A	N/A	15/08/2018	04/09/2018	01/10/2018
Periodic Maintenance Works along Kishapu - Buzinza and Ngundangali - Wishiteleja Unpaved Regional Roads	AE/001/2018- 2019/SHY/W28	1	NCT	N/A	N/A	N/A	15/08/2018	04/09/2018	01/10/2018
Periodic Maintenance and Spot Improvement Works along Kanawa Jct - Manonga, Kanawa - Mihama, Mwamashela - Kalitu and Ukenyenge Jct - Ukenyenge Unpaved Regional Roads	AE/001/2018- 2019/SHY/W29	1	NCT	N/A	N/A	N/A	15/08/2018	04/09/2018	01/10/2018
Periodic Maintenance and Spot Improvement Works along Kahama - Solwa Unpaved Regional Road	AE/001/2018- 2019/SHY/W30	1	NCT	N/A	N/A	N/A	15/08/2018	04/09/2018	01/10/2018
Periodic Maintenance and Spot Improvement Works along Nyandekwa Jct - Butibu and Nyandekwa - Ng'hwande Unpaved Regional Roads	AE/001/2018- 2019/SHY/W31	1	NCT	N/A	N/A	N/A	15/08/2018	04/09/2018	01/10/2018
CYCLE THREE									
Periodic Maintenance Works along Tinde - Wendele Trunk Road (Urgent repair works at Isaka Parking Area and Mwendakulima WB)	AE/001/2018- 2019/SHY/W38	1	RCT	N/A	N/A	N/A	05/02/2019	11/02/2019	27/02/2019
Provision and Installation of Solar Powered Street Lights along Manonga - Nyasamba Paved Trunk Road	AE/001/2018- 2019/SHY/W39	1	NCT	N/A	N/A	N/A	05/02/2019	18/02/2019	27/02/2019
Periodic Maintenance Works along Salawe - Old Shinyanga Unpaved Regional Road	AE/001/2018- 2019/SHY/W40	1	RCT	N/A	N/A	N/A	05/02/2019	11/02/2019	27/02/2019

Descriptions	Tender No.	Lot Number	Procurement Method	Pre-Qualifications			Invitation for Tenders and Evaluation		
				Invitation Date	Closing/Opening	Notification of Applicants	Bid Invitation Date	Bid Closing-Opening	Date of Contract Notification
1	2	3	4	5	6	7	8	9	10
Periodic Maintenance Works along Kahama - Solwa Paved Trunk Road	AE/001/2018-2019/SHY/W/41	1	RCT	N/A	N/A	N/A	05/02/2019	11/02/2019	27/02/2019
Periodic Maintenance Works along Shinyanga - Bubiki Paved Trunk Road	AE/001/2018-2019/SHY/W/42	1	RCT	N/A	N/A	N/A	05/02/2019	11/02/2019	27/02/2019
Periodic Maintenance Works along Busoka - Buyange Unpaved Trunk Road - Ukenyenge Unpaved Regional Roads	AE/001/2018-2019/SHY/W/43	1	RCT	N/A	N/A	N/A	05/02/2019	11/02/2019	27/02/2019
Provision and Installation of Road Signs and signs for people with disabilities.	AE/001/2018-2019/SHY/W/44	1	RCT	N/A	N/A	N/A	05/02/2019	11/02/2019	27/02/2019
Provision and Installation of Road Reserve Marker Posts	AE/001/2018-2019/SHY/W/45	1	RCT	N/A	N/A	N/A	05/02/2019	11/02/2019	27/02/2019

LEGEND:

1. NCT = National Competitive Tendering
2. RCT = Restricted Competitive Tendering
3. N/A = Not Applicable
4. PMU = Procurement Management Unit
5. TB = Tender Board
6. W = Works