

# TANZANIA NATIONAL ROADS AGENCY



## GENERAL PROCUREMENT PLAN FOR FY 2018/19 - MAINTENANCE WORKS

**Name of Procuring Entity: REGIONAL MANAGER'S OFFICE TANROADS - RUKWA**

1. The Regional Manager TANROADS - Rukwa through the Chief Executive, TANROADS, in Financial year 2018/19 will be allocated funds from the Road Fund Board for operation of the Maintenance Works on Trunk and Regional Roads network in Rukwa region.
2. The Regional Manager - TANROADS Rukwa is now issuing a General Procurement Notice (GPN) in accordance with the provisions of the PPA No. 7 of 2011 and Regulations, GN No. 446 of 2013 with its Amendments of 2016 for the purpose of informing the potential tenderers and the General Public on Tender opportunities during the financial year 2018/2019.
3. The schedule of Procurement over the FY 2018/19 is as indicated in the table 1:

**TABLE 1: PROCUREMENT PLAN FOR MAINTENANCE WORKS**

FINANCIAL YEAR: 2018/2019												
S/N	DESCRIPTION	TENDER No.	LOT NUMBER	BASIC DATA		PRE - QUALIFICATION			INVITATION OF TENDERS AND AWARD OF CONTRACTS			
				Procurement method	General Procurement Notice Advert.	Invitation Date	Closing/ Opening	Notification of Applicant	Tender Invitation date	Tender closing/ opening date	Approval of Evaluation Report	Contract Award Notification
1	2	3	4	5	6	7	8	9	10	11	12	13
<b>1<sup>ST</sup> PROCUREMENT CYCLE( 60%) OF MAINTENANCE WORKS FOR FY 2018/2019</b>												
1	Routine & Recurrent Mtce on paved Sumbawanga - Mkutano Trunk Road (RukwaK/Songwe border)	AE/001/2018-19/RK/TR/W/01	1	NCT	4.5.18	N/A	N/A	N/A	6.6.18	26.6.18	20.7.18	20.8.18
2	Routine & Recurrent Mtce on paved Sumbawanga - Mkutano Trunk Road (Desilting structures and sand clearance from TANROADS Office to Utengule centre <i>(reserved for specialist labour based contractos)</i> )	AE/001/2018-19/RK/TR/W/02	1	NCT	4.5.18	N/A	N/A	N/A	6.6.18	26.6.18	20.7.18	20.8.18
3	Routine and Recurrent Maintenance on paved Sumbawanga - Lyamba Lya Mfipa Trunk Road [(Sumbawanga - Chala and Paramawe - Kizi road section)] Trunk Road	AE/001/2018-19/RK/TR/W/03	1	NCT	4.5.18	N/A	N/A	N/A	6.6.18	26.6.18	20.7.18	20.8.18
4	Routine & Recurrent Mtce on paved Sumbawanga - Lyamba Lya Mfipa Trunk Road (Desilting structures and sand clearance from TANROADS Office to Ntendo centre <i>(reserved for specialist labour based contractos)</i> )	AE/001/2018-19/RK/TR/W/04	1	NCT	4.5.18	N/A	N/A	N/A	6.6.18	26.6.18	20.7.18	20.8.18

S/N	DESCRIPTION	TENDER No.	LOT NUMBER	BASIC DATA		PRE - QUALIFICATION			INVITATION OF TENDERS AND AWARD OF CONTRACTS			
				Procurement method	General Procurement Notice Advert.	Invitation Date	Closing/ Opening	Notification of Applicant	Tender Invitation date	Tender closing/ opening date	Approval of Evaluation Report	Contract Award Notification
1	2	3	4	5	6	7	8	9	10	11	12	13
5	Routine & Recurrent Mtce and bridge preventive Mtce on unpaved Sumbawanga - Lyamba Lya Mfipa Trunk Road [(Chala - Paramawe and - Kizi Lyamba Lya Mfipa road section) ] Trunk Road	AE/001/2018-19/RK/TR/W/05	1	NCT	4.5.18	N/A	N/A	N/A	6.6.18	26.6.18	20.7.18	20.8.18
	2		NCT	4.5.18	N/A	N/A	N/A	6.6.18	26.6.18	20.7.18	20.8.18	
	3		NCT	4.5.18	N/A	N/A	N/A	6.6.18	26.6.18	20.7.18	20.8.18	
6	Routine & Recurrent Mtce and bridge preventive Mtce on unpaved Sumbawanga - Kasesya [Matai - Kasesya] Tz./ Zambia border Trunk Road	AE/001/2018-19/RK/TR/W/06	1	NCT	4.5.18	N/A	N/A	N/A	6.6.18	26.6.18	20.7.18	20.8.18
	2		NCT	4.5.18	N/A	N/A	N/A	6.6.18	26.6.18	20.7.18	20.8.18	
	3		NCT	4.5.18	N/A	N/A	N/A	6.6.18	26.6.18	20.7.18	20.8.18	
7	Routine & Recurrent Mtce on paved Kizwite - Mkima Regional Road	AE/001/2018-19/RK/RR/W/07	1	NCT	4.5.18	N/A	N/A	N/A	6.6.18	26.6.18	20.7.18	20.8.18
	2		NCT	4.5.18	N/A	N/A	N/A	6.6.18	26.6.18	20.7.18	20.8.18	
8	Routine & Recurrent Mtce and bridge preventive Mtce on unpaved Laela - Mwimbi - Kizombwe Regional Road	AE/001/2018-19/RK/RR/W/8	1	NCT	4.5.18	N/A	N/A	N/A	6.6.18	26.6.18	20.7.18	20.8.18
	2		NCT	4.5.18	N/A	N/A	N/A	6.6.18	26.6.18	20.7.18	20.8.18	
9	Routine & Recurrent Mtce and bridge preventive Mtce on unpaved Lyazumbi - Kabwe Regional Road	AE/001/2018-19/RK/RR/W/09	1	NCT	4.5.18	N/A	N/A	N/A	6.6.18	26.6.18	20.7.18	20.8.18
	2		NCT	4.5.18	N/A	N/A	N/A	6.6.18	26.6.18	20.7.18	20.8.18	
	3		NCT	4.5.18	N/A	N/A	N/A	6.6.18	26.6.18	20.7.18	20.8.18	
	4		NCT	4.5.18	N/A	N/A	N/A	6.6.18	26.6.18	20.7.18	20.8.18	
	5		NCT	4.5.18	N/A	N/A	N/A	6.6.18	26.6.18	20.7.18	20.8.18	
	6		NCT	4.5.18	N/A	N/A	N/A	6.6.18	26.6.18	20.7.18	20.8.18	
10	Bridge Major repair of Mashete (A) box culvert on Sumbawanga - Lyamba Lya Mfipa Trunk Road	AE/001/2018-19/RK/RR/W/10	1	NCT	4.5.18	N/A	N/A	N/A	6.6.18	26.6.18	20.7.18	20.8.18
11	Bridge Major repair of Mashete (B) box culvert on Sumbawanga - Lyamba Lya Mfipa Trunk Road	AE/001/2018-19/RK/RR/W/11	1	NCT	4.5.18	N/A	N/A	N/A	6.6.18	26.6.18	20.7.18	20.8.18
12	Bridge Major Repair of Lwanji (VI) box culvert on Mtowisa - Ilemba Regional Road	AE/001/2018-19/RK/RR/W/12	1	NCT	4.5.18	N/A	N/A	N/A	6.6.18	26.6.18	20.7.18	20.8.18

S/N	DESCRIPTION	TENDER No.	LOT NUMBER	BASIC DATA		PRE - QUALIFICATION			INVITATION OF TENDERS AND AWARD OF CONTRACTS			
				Procurement method	General Procurement Notice Advert.	Invitation Date	Closing/ Opening	Notification of Applicant	Tender Invitation date	Tender closing/ opening date	Approval of Evaluation Report	Contract Award Notification
1	2	3	4	5	6	7	8	9	10	11	12	13
13	Bridge Major Repair of Samvya box culvert (2 cells) on Kaoze - Kilyamatundu Regional Road	AE/001/2018-19/RK/RR/W/13	1	NCT	4.5.18	N/A	N/A	N/A	6.6.18	26.6.18	20.7.18	20.8.18
14	Bridge Major Repair of Kaoze box culvert (3 cells) on Ilemba - Kaoze Regional Road	AE/001/2018-19/RK/RR/W/14	1	NCT	4.5.18	N/A	N/A	N/A	6.6.18	26.6.18	20.7.18	20.8.18
15	Bridge Major Repair of Kalumbaleza solid drift on Kasansa - Muze Regional road	AE/001/2018-19/RK/RR/W/15	1	NCT	4.5.18	N/A	N/A	N/A	6.6.18	26.6.18	20.7.18	20.8.18
16	Bridge Major Repair of Kalumbaleza B box culvert (2cells) on Kasansa - Muze Regional road	AE/001/2018-19/RK/RR/W/16	1	NCT	4.5.18	N/A	N/A	N/A	6.6.18	26.6.18	20.7.18	20.8.18
17	Bridge Major repair of Kawila box culvert on Ilemba - Kaoze Regional Road	AE/001/2018-19/RK/RR/W/17	1	NCT	4.5.18	N/A	N/A	N/A	6.6.18	26.6.18	20.7.18	20.8.18
<b>2<sup>ND</sup> PROCUREMENT CYCLE( 40%) OF MAINTENANCE WORKS FOR FY 2018/2019</b>												
18	Routine and Recurrent Maintenance on paved Chala - Kanazi - Paramawe and Kizi - Katete Rukwa/Katavi Border Regional Roads	AE/001/2018-19/RK/TR/W/18	1	NCT	4.5.18	N/A	N/A	N/A	10.8.18	31.8.18	24.9.18	16.11.18
19	Routine & Recurrent Mtce and bridge preventive on unpaved Kalepula Jct - Mambwenkoswe Regional Road	AE/001/2018-19/RK/RR/W/19	1	NCT	4.5.18	N/A	N/A	N/A	10.8.18	31.8.18	24.9.18	16.11.18
	Periodic Mtce on unpaved Kalepula Jct - Mambwenkoswe Regional Road		2	NCT	4.5.18	N/A	N/A	N/A	10.8.18	31.8.18	24.9.18	16.11.18
	Spot Improvement Mtce on unpaved Kalepula Jct - Mambwenkoswe Regional Road		3	NCT	4.5.18	N/A	N/A	N/A	10.8.18	31.8.18	24.9.18	16.11.18
	Routine & Recurrent Mtce and bridge preventive on unpaved Msishindwe - Mambwekenya Regional Road		4	NCT	4.5.18	N/A	N/A	N/A	10.8.18	31.8.18	24.9.18	16.11.18
20	Routine & Recurrent Mtce on and bridge preventive Mtce unpaved Mtimbwa- Ntalamila Regional Road	AE/001/2018-19/RK/RR/W/20	1	NCT	4.5.18	N/A	N/A	N/A	10.8.18	31.8.18	24.9.18	16.11.18
	Periodic Mtce on unpaved Mtimbwa- Ntalamila Regional Road		2	NCT	4.5.18	N/A	N/A	N/A	10.8.18	31.8.18	24.9.18	16.11.18
	Routine & Recurrent Mtce and bridge preventive on unpaved Chala - Namanyere - Kirando Regional Road		3	NCT	4.5.18	N/A	N/A	N/A	10.8.18	31.8.18	24.9.18	16.11.18
	Periodic Mtce on unpaved Chala - Namanyere - Kirando Regional Road		4	NCT	4.5.18	N/A	N/A	N/A	10.8.18	31.8.18	24.9.18	16.11.18
	Spot Improvement Mtce on unpaved Chala - Namanyere - Kirando Regional Road		5	NCT	4.5.18	N/A	N/A	N/A	10.8.18	31.8.18	24.9.18	16.11.18
	Routine & Recurrent Mtce on unpaved Katongolo - Kipili Regional Road		6	NCT	4.5.18	N/A	N/A	N/A	10.8.18	31.8.18	24.9.18	16.11.18

S/N	DESCRIPTION	TENDER No.	LOT NUMBER	BASIC DATA		PRE - QUALIFICATION			INVITATION OF TENDERS AND AWARD OF CONTRACTS			
				Procurement method	General Procurement Notice Advert.	Invitation Date	Closing/ Opening	Notification of Applicant	Tender Invitation date	Tender closing/ opening date	Approval of Evaluation Report	Contract Award Notification
1	2	3	4	5	6	7	8	9	10	11	12	13
21	Routine & Recurrent Mtce and bridge preventive Mtce on unpaved Ilemba - Kaoze Regiona Road	AE/001/2018-19/RK/RR/W/21	1	NCT	4.5.18	N/A	N/A	N/A	10.8.18	31.8.18	24.9.18	16.11.18
	Periodic Mtce on unpaved Ilemba - Kaoze Regiona Road		2	NCT	4.5.18	N/A	N/A	N/A	10.8.18	31.8.18	24.9.18	16.11.18
	Spot Improvement Mtce on unpaved Ilemba - Kaoze Regiona Road		3	NCT	4.5.18	N/A	N/A	N/A	10.8.18	31.8.18	24.9.18	16.11.18
	Routine & Recurrent Mtce and bridge preventive Mtce on unpaved Kaoze - Kilyamatundu Regiona Road		4	NCT	4.5.18	N/A	N/A	N/A	10.8.18	31.8.18	24.9.18	16.11.18
	Spot Improvement Mtce on unpaved Kaoze - Kilyamatundu Regiona Road		5	NCT	4.5.18	N/A	N/A	N/A	10.8.18	31.8.18	24.9.18	16.11.18
22	Routine & Recurrent Mtce and bridge preventive Mtce on unpaved Mtowisa - Ilemba Regional Road	AE/001/2018-19/RK/RR/W/22	1	NCT	4.5.18	N/A	N/A	N/A	10.8.18	31.8.18	24.9.18	16.11.18
	Periodic Mtce on unpaved Mtowisa - Ilemba Regional Road		2	NCT	4.5.18	N/A	N/A	N/A	10.8.18	31.8.18	24.9.18	16.11.18
	Spot Improvement Mtce on unpaved Mtowisa - Ilemba Regional Road		3	NCT	4.5.18	N/A	N/A	N/A	10.8.18	31.8.18	24.9.18	16.11.18
23	Routine & Recurrent Mtce and bridge preventive Mtce on unpaved Kaengesa - Mwimbi Regional Road	AE/001/2018-19/RK/RR/W/23	1	NCT	4.5.18	N/A	N/A	N/A	10.8.18	31.8.18	24.9.18	16.11.18
	Periodic Mtce on unpaved Kaengesa - Mwimbi Regional Road		2	NCT	4.5.18	N/A	N/A	N/A	10.8.18	31.8.18	24.9.18	16.11.18
24	Routine & Recurrent Mtce and bridge preventive Mtce on unpaved Kasansa - Muze Regional Road	AE/001/2018-19/RK/RR/W/24	1	NCT	4.5.18	N/A	N/A	N/A	10.8.18	31.8.18	24.9.18	16.11.18
	Routine & Recurrent Mtce and bridge preventive Mtce on unpaved Muze - Mtowisa Regional Road		2	NCT	4.5.18	N/A	N/A	N/A	10.8.18	31.8.18	24.9.18	16.11.18
	Periodic Mtce on unpaved Muze - Mtowisa Regional Road		3	NCT	4.5.18	N/A	N/A	N/A	10.8.18	31.8.18	24.9.18	16.11.18
25	Routine & Recurrent Mtce on paved Ntendo- Muze Regional Road	AE/001/2018-19/RK/RR/W/25	1	NCT	4.5.18	N/A	N/A	N/A	10.8.18	31.8.18	24.9.18	16.11.18
	Routine & Recurrent Mtce and bridge preventive Mtce on unpaved Ntendo - Muze Regional Road		2	NCT	4.5.18	N/A	N/A	N/A	10.8.18	31.8.18	24.9.18	16.11.18
	Periodic Mtce on unpaved Ntendo - Muze Regional Road		3	NCT	4.5.18	N/A	N/A	N/A	10.8.18	31.8.18	24.9.18	16.11.18
	Spot Improvement Mtce on unpaved Ntendo - Muze Regional Road		4	NCT	4.5.18	N/A	N/A	N/A	10.8.18	31.8.18	24.9.18	16.11.18
	Routine & Recurrent Mtce and bridge preventive on unpaved Kizwite - Mkima Regional Road		5	NCT	4.5.18	N/A	N/A	N/A	10.8.18	31.8.18	24.9.18	16.11.18
	Periodic Mtce on unpaved Kizwite - Mkima Regional Road		6	NCT	4.5.18	N/A	N/A	N/A	10.8.18	31.8.18	24.9.18	16.11.18

S/N	DESCRIPTION	TENDER No.	LOT NUMBER	BASIC DATA			PRE - QUALIFICATION			INVITATION OF TENDERS AND AWARD OF CONTRACTS			
				Procurement method	General Procurement Notice Advert.	Invitation Date	Closing/ Opening	Notification of Applicant	Tender Invitation date	Tender closing/ opening date	Approval of Evaluation Report	Contract Award Notification	
1	2	3	4	5	6	7	8	9	10	11	12	13	
26	Routine & Recurrent Mtce on paved Ilemba - Kalambazite Regional Road	AE/001/2018-19/RK/RR/W/26	1	NCT	4.5.18	N/A	N/A	N/A	10.8.18	31.8.18	24.9.18	16.11.18	
	Routine & Recurrent Mtce on unpaved Ilemba - Kalambazite Regional Road		2	NCT	4.5.18	N/A	N/A	N/A	10.8.18	31.8.18	24.9.18	16.11.18	
	Periodic Mtce on unpaved Ilemba - Kalambazite Regional Road		3	NCT	4.5.18	N/A	N/A	N/A	10.8.18	31.8.18	24.9.18	16.11.18	

4. Procurement of works will be in accordance with the Public Procurement Act No. 7 of 2011 and Regulations, 2013 GN No. 446 of 2013 with Amendment, 2016. Interested bidders may obtain further information by contacting :- The Regional Manager, TANROADS - Rukwa whose office is located along Sumbawanga - Mpanda Trunk Road at Makutano, Tel. No.+255 25 280 2134, Fax +255 25 280 2080 and E-Mail:- rm-rukwa@tanroads.go.tz

5. Tendering will be conducted through the National Competitive Tendering Procedures specified in the the PPA No. 7 of 2011 and Regulations, GN No. 446 of 2016 Amendments of 2016

6. Specific Procurement Notice (Invitation for Tenders) in respect of the above tenders will be advertised through the PPRA Procurement Journal, one local news TANROADS Website.