

GENERAL PROCUREMENT NOTICE (GPN)

| | Description | Tender No. | Lot Number | Procurement Method | PRE-QUALIFICATION | | | INVITATION AND AWARD OF BIDS | | | | |
|---|--|-------------------------|---|--------------------|-------------------|-----------------|----------------------------|------------------------------|---------------------|-----------------------------------|-----------------------------------|---------------------|
| | | | | | Invitation Date | Closing-Opening | Notification of Applicants | Bid Invitation Date | Bid Closing-Opening | Notice of intention to Award Date | Vetting/Ratification of Contracts | Date Contract Award |
| 1 | Construction of New link road Babati - Orkesumet/Kibaya Regional Road | AE/001/2017-18/MNR/W/34 | 1 Rehabilitation to gravel std (Kimotorok - Lobosiret) | NCB | N/A | N/A | N/A | 06/09/2017 | 21/09/2017 | 09/10/2017 | 17/10/2017 | 31/10/2017 |
| 2 | Rehabilitation works along Losinyai - Njoro Regional Road | AE/001/2017-18/MNR/W/35 | 1 Rehabilitation to gravel std Losinyai - Njoro (Namalulu - Orkesumet) | NCB | N/A | N/A | N/A | 06/09/2017 | 21/09/2017 | 09/10/2017 | 17/10/2017 | 31/10/2017 |
| 3 | Rehabilitation works along Kibaya - Kiberashi Regional Road | AE/001/2017-18/MNR/W/36 | 1 Rehabilitation to gravel std Kibaya - Kiberashi (Kijungu - Kiberashi) | NCB | N/A | N/A | N/A | 06/09/2017 | 21/09/2017 | 09/10/2017 | 17/10/2017 | 31/10/2017 |
| 4 | Rehabilitation works along Kilimapunda - Kidarafa & Arusha/Manyara Border - Mbulu Regional Roads | AE/001/2017-18/MNR/W/37 | 1 Rehabilitation to gravel std. Kilimapunda - Kidarafa (Kilimapunda - Siola) 2 Rehab. Ars/Mnr Border Mbulu (Daudi - Waama) | NCB | N/A | N/A | N/A | 06/09/2017 | 21/09/2017 | 09/10/2017 | 17/10/2017 | 31/10/2017 |
| 5 | Rehabilitation works along Mbuyu wa Mjerumani - Mbulu Regional Road | AE/001/2017-18/MNR/W/38 | 1 Rehabilitation to gravel std (Maweni - Magara) | NCB | N/A | N/A | N/A | 06/09/2017 | 21/09/2017 | 09/10/2017 | 17/10/2017 | 31/10/2017 |
| 6 | Rehabilitation works along Nangwa - Gisambalang Regional Road | AE/001/2017-18/MNR/W/39 | 1 Rehabilitation to gravel std (Nangwa - Dirma) | NCB | N/A | N/A | N/A | 06/09/2017 | 21/09/2017 | 09/10/2017 | 17/10/2017 | 31/10/2017 |

| | | | | | | | | | | | | |
|---|--|-------------------------|---|-----|-----|-----|-----|------------|------------|------------|------------|------------|
| 7 | Rehabilitation works along Mogitu - Haydom Regional Road | AE/001/2017-18/MNR/W/40 | 1 Rehabilitation to gravel std (Mogitu - Maji) | NCB | N/A | N/A | N/A | 06/09/2017 | 21/09/2017 | 09/10/2017 | 17/10/2017 | 31/10/2017 |
| 8 | Rehabilitation works along Magara Escarpment (Concrete pavement) & Upgrading of Mbulu Township roads | AE/001/2017-18/MNR/W/41 | 1 Rehabilitation to concrete pavement - Magara Escarpment (consolidated Budget) | NCB | N/A | N/A | N/A | 06/09/2017 | 21/09/2017 | 09/10/2017 | 17/10/2017 | 31/10/2017 |
| | | | 2 Rehabilitation to concrete pavement - Magara Escarpment (consolidated Budget) | | | | | | | | | |
| | | | 3 Upgrading to bitumen std - Mbulu Township | | | | | | | | | |