



THE UNITED REPUBLIC OF TANZANIA
MINISTRY OF WORKS, TRANSPORT AND COMMUNICATION
TANZANIA NATIONAL ROADS AGENCY
REGIONAL MANAGER'S OFFICE - NJOMBE
GENERAL PROCUREMENT NOTICE
FINANCIAL YEAR 2017/2018



- 1 The Government of the United Republic of Tanzania has set aside funds for the operations of Tanzania National Roads Agency (TANROADS) - *Njombe* during Financial year 2017/18 and it is intended that part of the proceeds of the fund will be used to cover eligible payments under various contracts for Roads and Bridges Works, Consultancy services, Supply of Goods and Non consultancy Services in Njombe Region.
- 2 The Regional Manager TANROADS - Njombe is now issuing a General Procurement Notice for the purpose of informing potential Bidders, Suppliers, Service providers, Consultants and the General Public on Tender opportunities during the financial year 2017/18 as indicated in the table below:-

	DESCRIPTION	TENDER No.	Lot No.	Procu. Method	INVITATION FOR BIDS, EVALUATION AND CONTRACT AWARD.				CONTRACT FINALIZATION			
					Bid Invitation Date	Bid Closing - Opening Date	Submission of Bid Evaluation Report	Approval of Tender Board	Date of Contract Award	Notice of Intention to Award Date	Vetting/Retification of Contracts	Award Notification Date
	1	2	3	4	5	6	7	8	9	10	11	12
LIST OF PROJECTS												
CYCLE I (MAINTENANCE WORKS)												
PACKAGE I												
LONG TERM CONTRACT:												
1	Makambako - Lukumburu Trunk Road	AE/001/2017 - 18/NJ/W/01		National Competitive Tendering	01/07/2017	21/07/2017	25/07/2017	28/07/2017	04/08/2017	07/08/2017	21/08/2017	11/09/2017
	Routine/Recurrent Maintenance Works along Makambako (Km 0 + 000) to Lukumburu (Km 139 + 500)		1									
	Periodic Maintenance Works along Makambako - Lukumburu Trunk Road (Paved) [Km 0 + 000 to Km 139 + 500]		2									
	Itoni - Ludewa - Manda Trunk Road (Paved).											
	Routine/Recurrent Maintenance Works along Itoni (Km 0 + 000) to Ludewa - Manda (Km 211 + 420)		3									
PACKAGE II												
2	Njombe - Makete Regional Road (Paved)	AE/001/2017 - 18/NJ/W/02		National Competitive Tendering	01/07/2017	21/07/2017	25/07/2017	28/07/2017	04/08/2017	07/08/2017	21/08/2017	11/09/2017
	Routine/Recurrent Maintenance Works 16.0KM		1									
	Njombe (Ramadhani) - Iyayi Regional Road (Paved)											
	Routine/ Recurrent Maintenance Works 7.6KM		2									
	Chalowe - Igwachanya Regional Road (Paved)											
	Routine/Recurrent Maintenance Works 1.53KM		3									
PACKAGE III												
3	Njombe(Ramadhani) - Iyayi	AE/001/2017 - 18/NJ/W/03		Restricted Tendering	01/07/2017	21/07/2017	25/07/2017	28/07/2017	04/08/2017	07/08/2017	21/08/2017	11/09/2017
	Periodic Maintenance Works (Upgrading to Bitumen Standard)		1									
PACKAGE IV												
4	Itoni - Ludewa - Manda Trunk road	AE/001/2017 - 18/NJ/W/04		Restricted Tendering	01/07/2017	21/07/2017	25/07/2017	28/07/2017	04/08/2017	07/08/2017	21/08/2017	11/09/2017
	Routine Maintenance Works (Unpaved)		1									
	Periodic Maintenance Works (Unpaved)		2									
	Kandamija - Kipingu Regional Road (Unpaved)											
	Routine and Recurrent Maintenance Works		3									
	Periodic Maintenance Works (Unpaved)		4									
	Spot Improvement Works		5									
	Ludewa - Lupingu Regional Road (Unpaved)											
Routine and Recurrent Maintenance Works	6											
Periodic Maintenance Works (unpaved)	7											
	Spot Improvement Works		8									

	DESCRIPTION	TENDER No.	Lot No.	Procu. Method	INVITATION FOR BIDS, EVALUATION AND CONTRACT AWARD.				CONTRACT FINALIZATION					
					Bid Invitation Date	Bid Closing - Opening Date	Submission of Bid Evaluation Report	Approval of Tender Board	Date of Contract Award	Notice of Intention to Award Date	Vetting/Retification of Contracts	Award Notification Date.		
1	2	3	4	5	6	7	8	9	10	11	12			
PACKAGE V														
5	Njombe (Ramadhani) - Iyayi Regional Road (Unpaved)	AE/001/2017 - 18/NJ/W/05		National Competitive Bidding	01/07/2017	21/07/2017	25/07/2017	28/07/2017	04/08/2017	07/08/2017	21/08/2017	11/09/2017		
	Routine Maintenance Works													
	Periodic Maintenance Works (Unpaved)													
	Spot Improvement Works.													
	Ibumila - Lusisi - Mivevela Regional Road (Unpaved)													
	Routine/Recurrent Maintenance Works													
	Spot Improvement Works													
	Ilunda - Igongolo Regional road (Unpaved)													
Routine/ Recurrent Maintenance Works														
Periodic Maintenance Works														
Spot Improvement Works														
PACKAGE VI														
6	Chalowe - Igwachanya Regional Road (Unpaved)	AE/001/2017 - 18/NJ/W/06		Restricted Tendering	01/07/2017	21/07/2017	25/07/2017	28/07/2017	04/08/2017	07/08/2017	21/08/2017	11/09/2017		
	Routine Maintenance Works													
	Spot Improvement Works.													
	Igwachanya - Usuka - Mng'elenge Regional Road (Unpaved)													
	Periodic Maintenance Works													
Halali - Ilembula - Itulaumba														
Routine Maintenance Works														
Urgent Repair Works														
PACKAGE VII														
7	Njombe - Makete Regional Road (Unpaved)	AE/001/2017 - 18/NJ/W/07		Restricted Tendering	01/07/2017	21/07/2017	25/07/2017	28/07/2017	04/08/2017	07/08/2017	21/08/2017	11/09/2017		
	Routine/Recurrent Maintenance Works													
	Spot Improvement Works													
PACKAGE VIII														
8	Makete - Bulongwa - Kikondo Regional Road (Unpaved)	AE/001/2017 - 18/NJ/W/08		Restricted Tendering	01/07/2017	21/07/2017	25/07/2017	28/07/2017	04/08/2017	07/08/2017	21/08/2017	11/09/2017		
	Routine/Recurrent Maintenance Works													
	Periodic Maintenance Works.													
PACKAGE IX														
9	Ndulamo - Nkenja - Kitulo I Regional Road (Unpaved)	AE/001/2017 - 18/NJ/W/09		National Competitive Bidding	01/07/2017	21/07/2017	25/07/2017	28/07/2017	04/08/2017	07/08/2017	21/08/2017	11/09/2017		
	Routine/ Recurrent Maintenance Works													
	Periodic Maintenance Works													
	Spot Improvement Works													
	Kitulo II- Matamba - Mfumbi Regional Road (Unpaved)													
	Routine/Recurrent Maintenance Works													
Periodic Maintenance Works														
Spot Improvement Works														
PACKAGE X														
10	Madeke (Morogoro/Njombe border) - Kibena Regional Road.(Unpaved)	AE/001/2017 - 18/NJ/W/10		National Competitive Tendering	01/07/2017	21/07/2017	25/07/2017	28/07/2017	04/08/2017	07/08/2017	21/08/2017	11/09/2017		
	Routine/ Recurrent Maintenance Works (Kibena - Lupembe Road section)													
	Routine/ Recurrent Maintenance Works (Lupembe - Madeke - Taweta Road section)													
	Periodic Maintenance Works													
Spot Improvement Works (Lupembe - Kibena Road section)														
PACKAGE XI														
11	Mkiu - Lugarawa - Madaba(Ruvuma Border) Regional Road (Unpaved)	AE/001/2017 - 18/NJ/W/11		National Competitive Tendering	01/07/2017	21/07/2017	25/07/2017	28/07/2017	04/08/2017	07/08/2017	21/08/2017	11/09/2017		
	Routine/ Recurrent Maintenance Works													
	Periodic Maintenance Works													
	Spot Improvement Works													
PACKAGE XII														
12	Mlangali - Lupila - Ikonda Regional Road (Unpaved)	AE/001/2017 - 18/NJ/W/12		National Competitive Tendering	01/07/2017	21/07/2017	25/07/2017	28/07/2017	04/08/2017	07/08/2017	21/08/2017	11/09/2017		
	Routine/ Recurrent Maintenance Works													
	Periodic Maintenance Works													
Spot Improvement Works														

	DESCRIPTION	TENDER No.	Lot No.	Procu. Method	INVITATION FOR BIDS, EVALUATION AND CONTRACT AWARD.				CONTRACT FINALIZATION				
					Bid Invitation Date	Bid Closing - Opening Date	Submission of Bid Evaluation Report	Approval of Tender Board	Date of Contract Award	Notice of Intention to Award Date	Vetting/Retification of Contracts	Award Notification Date.	
	1	2	3	4	5	6	7	8	9	10	11	12	
CYCLE II													
MAJOR BRIDGE REPAIR AND PREVENTIVE MAINTENANCE													
PACKAGE XIII													
13	Itoni - Ludewa - Manda Trunk road	AE/001/2017 - 18/NJ/W/13	1	National Competitive Tendering	10/08/2017	31/08/2017	14/09/2017	18/09/2017	28/09/2017	02/10/2017	16/10/2017	30/10/2017	
	Major Repair of Bridge												
	Bridge Preventive Maintenance												
	Ludewa - Lupingu Regional Road				2								
	Major Repair of Bridge				3								
Bridge Preventive Maintenance	4												
	Kandamija - Kipingu Regional Road.		5										
	Bridge Preventive Maintenance												
PACKAGE XIV													
14	Makambako - Lukumburu Trunk Road	AE/001/2017 - 18/NJ/W/14	1	National Competitive Tendering	10/08/2017	31/08/2017	14/09/2017	18/09/2017	28/09/2017	02/10/2017	16/10/2017	30/10/2017	
	Major Repair of Bridge												
	Bridge Preventive Maintenance		2										
PACKAGE XV													
15	Ikonda - Lupila - Mlangali Regional Road	AE/001/2017 - 18/NJ/W/15	1	National Competitive Tendering	10/08/2017	31/08/2017	14/09/2017	18/09/2017	28/09/2017	02/10/2017	16/10/2017	30/10/2017	
	Preventive Maintenance of Bridges												
	Major Repair of Bridge				2								
	Mkiwu - Madaba (Ruhuhu) Regional Road				3								
	Bridges Preventive Maintenance Works												
PACKAGE XVI													
16	Ndulamo - Nkenja - Kitulo I Regional Road	AE/001/2017 - 18/NJ/W/16	1	National Competitive Tendering	10/08/2017	31/08/2017	14/09/2017	18/09/2017	28/09/2017	02/10/2017	16/10/2017	30/10/2017	
	Bridges Preventive Maintenance Works												
	Kikondo - Makete - Njombe Regional Road				2								
	Bridge Major Repair				3								
	Bridges Preventive Maintenance Works				4								
	Kitulo II - Matamba - Mfumbi Regional Road												
	Bridges Preventive Maintenance Works												
PACKAGE XVII													
17	Njombe (Ramadhani) - Iyayi Regional Road.	AE/001/2017 - 18/NJ/W/17	1	National Competitive Tendering	10/08/2017	31/08/2017	14/09/2017	18/09/2017	28/09/2017	02/10/2017	16/10/2017	30/10/2017	
	Bridges Preventive Maintenance Works												
	Kibena - Lupembe Regional Road.				2								
	Major Repair of Bridge				3								
	Bridges Preventive Maintenance Works												
REHABILITATION TO GRAVEL WEARING COURSE STANDARD													
PACKAGE XVIII													
18	Rehabilitation of Ndulamo - Nkenja - Kitulo - Mfumbi Regional Road - Unpaved (95km) (Under Development Fund)	AE/001/2017 - 18/NJ/W/18	1	National Competitive Tendering	10/08/2017	31/08/2017	14/09/2017	18/09/2017	28/09/2017	02/10/2017	16/10/2017	30/10/2017	
	Rehabilitation of Njombe - Ndulamo - Makete Regional Road - Unpaved (106.9km) (Under Development Fund)		2										
PACKAGE XIX													
19	Opening up of Lupembe - Madeke - Taweta/Mfuji Road (53km) Unpaved [Under Consolidated Fund]	AE/001/2017 - 18/NJ/W/19	1	National Competitive Tendering	10/08/2017	31/08/2017	14/09/2017	18/09/2017	28/09/2017	02/10/2017	16/10/2017	30/10/2017	
	Rehabilitation of Kibena - Lupembe - Madeke - Taweta/Mfuji Road (126km) Unpaved [Road Fund]		2										
PACKAGE XX													
20	Rehabilitation of Njombe (Ramadhan) - Iyayi Regional Road (74Km) - Unpaved - [Road Fund]	AE/001/2017 - 18/NJ/W/20	1	National Competitive Tendering	10/08/2017	31/08/2017	14/09/2017	18/09/2017	28/09/2017	02/10/2017	16/10/2017	30/10/2017	
	Rehabilitation of Igwachanya (Chalowe) - Usuka - Kanamalenga - Ikingula (Mng'elenge) Regional Road (30.28Km) - Unpaved - [Road Fund]		2										
	Rehabilitation of Mlevela - Mhaji - Lusisi - Ibumila Regional Road (15Km) - Unpaved - [Under Consolidated Budget]		3										
PACKAGE XXI													
21	Rehabilitation Works along Mkiu - Madaba (Njombe/Ruvuma Border) (79.97) Regional Road - Unpaved [Consolidated].	AE/001/2017 - 18/NJ/W/21	1	National Competitive Tendering	10/08/2017	31/08/2017	14/09/2017	18/09/2017	28/09/2017	02/10/2017	16/10/2017	30/10/2017	
	Rehabilitation Works along Ikonda - Lupila - Mlangali (90.10km) Regional Road - Unpaved [Road Fund].		2										
UPGRADING TO BITUMEN STANDARD													
PACKAGE XXII													
22	Upgrading to Double Surface Dressing of Ndulamo - Nkenja - Kitulo - Matamba - Mfumbi Regional Road. [Consolidated].	AE/001/2017 -18/NJ/W/22	1	National Competitive Tendering	10/08/2017	31/08/2017	14/09/2017	18/09/2017	28/09/2017	02/10/2017	16/10/2017	30/10/2017	
	Upgrading to Double Surface Dressing of Makete Township. [Consolidated].		2										

	DESCRIPTION	TENDER No.	Lot No.	Procu. Method	INVITATION FOR BIDS, EVALUATION AND CONTRACT AWARD.				CONTRACT FINALIZATION			
					Bid Invitation Date	Bid Closing - Opening Date	Submission of Bid Evaluation Report	Approval of Tender Board	Date of Contract Award	Notice of Intention to Award Date	Vetting/Retification of Contracts	Award Notification Date.
	1	2	3	4	5	6	7	8	9	10	11	12
PACKAGE XXIII												
23	Upgrading to Double Surface Dressing of Njombe Township. [Consolidated].	AE/001/2017 -18/NJ/W/23	1	National Competitive Tendering	10/08/2017	31/08/2017	14/09/2017	18/09/2017	28/09/2017	02/10/2017	16/10/2017	30/10/2017
	Upgrading to Double Surface Dressing of Igwachanya Township. (Road Fund)		2									
	Upgrading to Double Surface Dressing of Makambako Township. (Road Fund)		3									
PACKAGE XXIV												
24	Upgrading to Double Surface Dressing of Ludewa Township. [Road Fund].	AE/001/2017 -18/NJ/W/24		National Competitive Tendering	10/08/2017	31/08/2017	14/09/2017	18/09/2017	28/09/2017	02/10/2017	16/10/2017	30/10/2017
PACKAGE XXV												
25	Performance Management and Maintenance of Roads (PMMR)	AE/001/2017 -18/NJ/W/25		National Competitive Tendering	10/08/2017	31/08/2017	14/09/2017	18/09/2017	28/09/2017	02/10/2017	16/10/2017	30/10/2017
	Lukumburu - Makambako Trunk Road		1									
PACKAGE XXVI												
26	Performance Management and Maintenance of Roads (PMMR)	AE/001/2017 -18/NJ/W/26		National Competitive Tendering	10/08/2017	31/08/2017	14/09/2017	18/09/2017	28/09/2017	02/10/2017	16/10/2017	30/10/2017
	Mkiu - Madaba (Ruhuhu/Njombe/Ruvuma Border) Regional Road		1									
	Mlangali - Ikonda Regional Road		2									
PACKAGE XXVII												
27	Roads Safety and Important Signs for People with Disabilities	AE/001/2017 -18/NJ/W/27	1	National Competitive	10/08/2017	31/08/2017	14/09/2017	18/09/2017	28/09/2017	02/10/2017	16/10/2017	30/10/2017
PACKAGE XXVIII												
28	Renovation of Regional Manager's Office Building, Toilet and PMU Store	AE/001/2017 -18/NJ/W/28	1	National Competitive Tendering	10/08/2017	31/08/2017	14/09/2017	18/09/2017	28/09/2017	02/10/2017	16/10/2017	30/10/2017
CONSULTANCY SERVICES												
PACKAGE XXIX												
29	Consultancy Services for Feasibility Study and Detailed Design of Isyonje - Kikondo - Makete Regional Road (96.2km)	AE/001/2017 - 18/NJ/C/01	1	National Competitive Tendering	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
PACKAGE XXX												
30	Consultancy Services for Feasibility Study and Detailed Engineering Design of Mkiu - Madaba Regional Road (80.0km)	AE/001/2017 - 18/NJ/C/02	1	National Competitive Tendering	22/09/2017	24/10/2017	01/11/2017	03/11/2017	24/11/2017	30/11/2017	04/12/2017	04/12/2017
GOODS AND NON CONSULTANCY SERVICES CYCLE I (PART ONE)												
01	Supply of Generator to Regional Manager's Office - Njombe.	AE/001/2017 - 18/NJ/G/01	1	FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A
02	Supply of Fuel and Lubricants	AE/001/2017 - 18/NJ/G/02	1	FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A
03	Supply of Office Stationary and Supplies/Consumables	AE/001/2017 - 18/NJ/G/03	1	FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A
04	Supply of Computers, Printers , IT Equipment and its Accessories to RMO and Makambako Weighbridge Station	AE/001/2017 - 18/NJ/G/04	1	FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A
05	Supply of News Paper and Periodicals	AE/001/2017-18/NJ/G/05	1	FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A
06	Supply of Staff Uniforms	AE/001/2017 - 18/NJ/G/06	1	FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A
07	Supply of Tyres and Tubes	AE/001/2017 - 18/NJ/G/07	1	FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A
08	Supply Office Refreshment	AE/001/2017 - 18/NJ/G/08	1	FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A

	DESCRIPTION	TENDER No.	Lot No.	Procu. Method	INVITATION FOR BIDS, EVALUATION AND CONTRACT AWARD.				CONTRACT FINALIZATION				
					Bid Invitation Date	Bid Closing - Opening Date	Submission of Bid Evaluation Report	Approval of Tender Board	Date of Contract Award	Notice of Intention to Award Date	Vetting/Retification of Contracts	Award Notification Date.	
					1	2	3	4	5	6	7	8	9
09	Supply of Office Furnitures	AE/001/2017 - 18/NJ/G/09		FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
10	Supply and Servicing of Fire Extinguishers	AE/001/2017 - 18/NJ/G/10	1	FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
11	Supply and Servicing of Office Air Conditioners, Refrigerators and Vehicle Air Conditioners.	AE/001/2017 - 18/NJ/G/11	1	FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
12	Supply of Telecom Services to RMO	AE/001/2017-18/NJ/G/12	1	FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
13	Repair and Servicing of Office Furniture and Sanitary Appliances	AE/001/2017 - 18/NJ/N/01	1	FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
14	Provision of External Cleaning and Gardening of the RM's Office	AE/001/2017 - 18/NJ/N/02	1	FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
15	Provision of Printing and Photocopies Services	AE/001/2017 - 18/NJ/N/03	1	FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
16	Provision of Security Services of the RM's office & Weighbridges	AE/001/2017 - 18/NJ/N/04	1	FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
17	Provision of Entertainment and Hospitality Services	AE/001/2017 - 18/NJ/N/05	1	FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
18	Repair and servicing office equipment	AE/001/2017 - 18/NJ/N/05	1	FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
19	Servicing of IT Equipment	AE/001/2017 - 18/NJ/N/07	1	FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
20	Repair and Servicing of Motor Vehicles and Generator (Repairs & Spares)	AE/001/2017 - 18/NJ/N/08	1	FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
21	Provision of Advertisement Services	AE/001/2017 - 18/NJ/N/09	1	FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
22	Provision of Staff Functions and Confernces Services	AE/001/2017-18/NJ/N/10	1	FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
23	Drilling, Supply and Installation of Submersible Pump at Makambako Weighbridge Station in Njombe Region	AE/001/2017-18/NJ/N/11		FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GOODS AND NON CONSULTANCY SERVICES CYCLE II (PART ONE)													
24	Supply of Water Dispensor, Refrigerator and Kitchen Utensiles	AE/001/2017 - 18/NJ/G/13	1	FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
25	Supply of office stationary and suppliess	AE/001/2017-18/NJ/G/14	1	FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
26	Supply of News Paper and Periodicals	AE/001/2017-18/NJ/G/15	1	FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
27	Supply of Window Curtains Fabric with Assessoris	AE/001/2017 - 18/NJ/G/16	1	FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
28	Supply, Installation and Servicing of Solar Pannels at Makambako Fixed Weighbridge	AE/001/2017 - 18/NJ/G/17	1	FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
29	Supply of Spare Parts/Assoseries at Makambako Fixed and Mobile Weighbridge in Njombe Region.	AE/001/2017 - 18/NJ/G/18	1	FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
30	Supply of Office Furnitures	AE/001/2017 - 18/NJ/G/19	1	FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

	DESCRIPTION	TENDER No.	Lot No.	Procu. Method	INVITATION FOR BIDS, EVALUATION AND CONTRACT AWARD.				CONTRACT FINALIZATION			
					Bid Invitation Date	Bid Closing - Opening Date	Submission of Bid Evaluation Report	Approval of Tender Board	Date of Contract Award	Notice of Intention to Award Date	Vetting/Retification of Contracts	Award Notification Date.
	1	2	3	4	5	6	7	8	9	10	11	12
31	Supply of Computers, Printers and IT equipment to RMO and Makambako Weighbridge Station	AE/001/2017 - 18/NJ/G/20	1	FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A
32	Supply of Laboratory Equipment	AE/001/2017 - 18/NJ/G/21	1	FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A
33	Supply of Office Refreshment	AE/001/2017 - 18/NJ/G/22	1	FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A
34	Provision of Printing and Photocopies Services	AE/001/2017-18/NJ/N/11	1	FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A
35	Provision of Advertisement Services	AE/001/2017-18/NJ/N/12	1	FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A
36	Provision of Entertainment and Hospitality Services	AE/001/2017-18/NJ/N/13	1	FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A
37	Staff Functions and Conferences	AE/001/2017-18/NJ/N/14	3	FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A
38	Repair and Servicing of Motor Vehicles and Generator (Repairs & Spares)	AE/001/2017-18/NJ/N/15	1	FWC/GPSA	On Call	N/A	N/A	N/A	N/A	N/A	N/A	N/A

3 Interested eligible Bidders, Consultants, Suppliers and Service providers are invited to tender for various Works, supply of Goods, Consultancy and Institutional support services as will be advertised in specific procurement Notice.

4 Potential bidders desiring additional information on the procurement of a specific item may do so through the following address:

REGIONAL MANAGER
TANZANIA NATIONAL ROADS AGENCY (TANROADS) - NJOMBE
P.O. BOX 885, NJOMBE, E - Mail: rm-njombe@tanroads.go.tz