

TANZANIA NATIONAL ROADS AGENCY



REGIONAL MANAGER'S OFFICE - GEITA

GENERAL PROCUREMENT NOTICE FOR FY 2017-18

1. The Tanzania National Roads Agency (TANROADS) an Agency of the Ministry of Works Geita Region informs the General Public that in the FY 2017/18 funds have been allocated to Geita Region from the Roads Fund Board towards the cost of roads in the Region

2. The works planned are hereby displayed for the Public to be aware of business and trade opportunity in the Region.

Description	Tender No.	Lot Number	Procurement Method	Pre-qualification			Invitation for Bids and Contract signature				
				Invitation Date	Closing-Opening	Notification of Applicants	Bid Invitation Date	Bid Closing-Opening	Notice of intention to award Date	Vetting/Ratification of contracts	Notification of Award
1	2	3	4	5	6	7	8	9	10	11	12
Routine & Recurrent Maintenance and Spot Improvement on Wingi 3 - Nyang'holongo Road	AE/001/2017-18/GTA/W/01	1	NCT	N/A	N/A	N/A	6/1/2017	6/15/2017	7/2/2017	7/16/2017	7/17/2017
Periodic Maintenance on Wingi 3 - Nyang'holongo Road	AE/001/2017-18/GTA/W/02	1	NCT	N/A	N/A	N/A	6/1/2017	6/15/2017	7/2/2017	7/16/2017	7/17/2017
Routine & Recurrent Maintenance and Spot Improvement on Nzera Jct - Nkome Port (paved and	AE/001/2017-18/GTA/W/03	1	NCT	N/A	N/A	N/A	6/1/2017	6/15/2017	7/2/2017	7/16/2017	7/17/2017
Periodic Maintenance on Nzera Jct - Nkome Port and Nyamadoke - Nzera Road	AE/001/2017-18/GTA/W/04	1	NCT	N/A	N/A	N/A	6/1/2017	6/15/2017	7/2/2017	7/16/2017	7/17/2017
Periodic Maintenance on Bwanga - Ibanda paved Road	AE/001/2017-18/GTA/W/05	1	NCT	N/A	N/A	N/A	6/1/2017	6/15/2017	7/2/2017	7/16/2017	7/17/2017
Routine & Recurrent Maintenance and Spot Improvement on Bwanga - Ibanda paved Road	AE/001/2017-18/GTA/W/06	1	NCT	N/A	N/A	N/A	6/1/2017	6/15/2017	7/2/2017	7/16/2017	7/17/2017
Periodic, Routine & Recurrent Maintenance and Spot Improvement on Msega - Bwanga paved Road	AE/001/2017-18/GTA/W/07	1	NCT	N/A	N/A	N/A	6/1/2017	6/15/2017	7/2/2017	7/16/2017	7/17/2017
Periodic, Routine & Recurrent Maintenance on Nyankanga - Nyamirembe Port Road	AE/001/2017-18/GTA/W/08	1	NCT	N/A	N/A	N/A	6/1/2017	6/15/2017	7/2/2017	7/16/2017	7/17/2017
Periodic Maintenance on Butengolumasa - Iparamasa - Mbogwe - Masumbwe Road	AE/001/2017-18/GTA/W/09	1	NCT	N/A	N/A	N/A	6/1/2017	6/15/2017	7/2/2017	7/16/2017	7/17/2017
Bridge Major Repair along Nzera Jct - Nkome and Nyamadoke - Nzera Roads	AE/001/2017-18/GTA/W/10	1	NCT	N/A	N/A	N/A	6/1/2017	6/15/2017	7/2/2017	7/16/2017	7/17/2017

Bridge Major Repair along Mwalo - Iyogelo Road	AE/001/2017-18/GTA/W/11	1	NCQ	N/A	N/A	N/A	6/1/2017	6/15/2017	7/2/2017	7/16/2017	7/17/2017
Bridge Major Repair along Butengolumasa - Masumbwe Road	AE/001/2017-18/GTA/W/12	1	NCQ	N/A	N/A	N/A	6/1/2017	6/15/2017	7/2/2017	7/16/2017	7/17/2017
Routine and Recurrent Maintenance on Msega – Bwanga. Chat Jct- Chato Ginnerv & Chato – Chato Port	AE/001/2017-18/GTA/W/13		NCQ	N/A	N/A	N/A	6/1/2017	6/15/2017	7/2/2017	7/16/2017	7/17/2017
Routine and Recurrent Maintenance Ibanda - Bwanga Road (Bwanga – Mtakuja Section)	AE/001/2017-18/GTA/W/14	1	NCQ	N/A	N/A	N/A	6/1/2017	6/15/2017	7/2/2017	7/16/2017	7/17/2017
Routine and Recurrent Maintenance on Ibanda - Bwanga Road (Mtakuja- Ibanda Section)	AE/001/2017-18/GTA/W/15	1	NCQ	N/A	N/A	N/A	6/1/2017	6/15/2017	7/2/2017	7/16/2017	7/17/2017
Routine and Recurrent Maintenance on Wendele - Mlele Road (Wendele – Ushirombo Section)	AE/001/2017-18/GTA/W/16	1	NCQ	N/A	N/A	N/A	6/1/2017	6/15/2017	7/2/2017	7/16/2017	7/17/2017
Routine and Recurrent Maintenance on Wendele - Mlele Road (Ushirombo – Mlele Section)	AE/001/2017-18/GTA/W/17	1	NCQ	N/A	N/A	N/A	6/1/2017	6/15/2017	7/2/2017	7/16/2017	7/17/2017
2ND CYCLE OF PROCUREMENT (40% OF MAINTENANCE WORKS FOR FY 2017/2018)											
Periodic Maintenance on Senga - Sungusila - Ibisabageni Road	AE/001/2017-18/GTA/W/18	1	NCT	N/A	N/A	N/A	10/9/2017	11/30/2017	12/13/2017	1/28/2018	2/3/2018
Periodic Maintenance on Ushirombo - Nanda - Bwelwa Road	AE/001/2017-18/GTA/W/19	1	NCT	N/A	N/A	N/A	10/9/2017	11/30/2017	12/13/2017	1/28/2018	2/3/2018
Periodic, Routine & Recurrent Maintenance Mkungo - Kasozibakaya and Busarara – Rubambangwe Roads	AE/001/2017-18/GTA/W/20	1	NCQ	N/A	N/A	N/A	10/9/2017	11/30/2017	12/13/2017	1/28/2018	2/3/2018
Routine & Recurrent Maintenance and Spot Improvement on Geita - Bukoli - Buvange Road	AE/001/2017-18/GTA/W/21	1	NCQ	N/A	N/A	N/A	10/9/2017	11/30/2017	12/13/2017	1/28/2018	2/3/2018
Periodic Maintenance on Geita - Bukoli - Buyange Road	AE/001/2017-18/GTA/W/22	1	NCT	N/A	N/A	N/A	10/9/2017	11/30/2017	12/13/2017	1/28/2018	2/3/2018
Routine & Recurrent Maintenance and Spot Improvement on Katoro – Ushirombo, and Mwalo -	AE/001/2017-18/GTA/W/23	1	NCT	N/A	N/A	N/A	10/9/2017	11/30/2017	12/13/2017	1/28/2018	2/3/2018
Periodic Maintenance on Katoro – Ushirombo and Mwalo - Iyogelo Roads	AE/001/2017-18/GTA/W/24	1	NCT	N/A	N/A	N/A	10/9/2017	11/30/2017	12/13/2017	1/28/2018	2/3/2018
Routine & Recurrent Maintenance, Spot Improvement on Nyankumbu -Nyang'hwale Road	AE/001/2017-18/GTA/W/25	1	NCT	N/A	N/A	N/A	10/9/2017	11/30/2017	12/13/2017	1/28/2018	2/3/2018
Periodic, Routine & Recurrent (paved) Maintenance on Nyankumbu -Nyang'hwale Road	AE/001/2017-18/GTA/W/26	1	NCT	N/A	N/A	N/A	10/9/2017	11/30/2017	12/13/2017	1/28/2018	2/3/2018

Periodic, Routine & Recurrent Maintenance on Chibingo- Bukondo and Mugusu – Port Nungwe Roads	AE/001/2017-18/GTA/W/27	1	NCT	N/A	N/A	N/A	10/9/2017	11/30/2017	12/13/2017	1/28/2018	2/3/2018
Periodic Maintenance on Chato - Chato Ginnyery - Bwina,Muganza- Nvabugera - Mwelani and Kibehe -	AE/001/2017-18/GTA/W/28	1	NCT	N/A	N/A	N/A	10/9/2017	11/30/2017	12/13/2017	1/28/2018	2/3/2018
Periodic Maintenance on Chato Jct - Chato Ginnyery Road	AE/001/2017-18/GTA/W/29	1	NCT	N/A	N/A	N/A	10/9/2017	11/30/2017	12/13/2017	1/28/2018	2/3/2018
Bridge Preventive on Trunk Roads.	AE/001/2017-18/GTA/W/30	1	NCQ	N/A	N/A	N/A	10/9/2017	11/30/2017	12/13/2017	1/28/2018	2/3/2018
Bridge Preventive Regional Roads.	AE/001/2017-18/GTA/W/31	1	NCQ	N/A	N/A	N/A	10/9/2017	11/30/2017	12/13/2017	1/28/2018	2/3/2018
1ST CYRCLE OF PROCUREMENT-GOODS & NON-CONSULTANCY SERVICES											
GOODS											
Supply of Stationery at the Regional Manager's Office.	AE/001/2017-18/GTA/G/01	1	FC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Supply of Food and Beverages at the Regional Manager's Office.	AE/001/2017-18/GTA/G/02	1	FC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Supply of Newspapers at the Regional Manager's Office.	AE/001/2017-18/GTA/G/03	1	FC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Supply of Fuel at the Regional Manager's Office.	AE/001/2017-18/GTA/G/04	1	FC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Supply of Staff Uniforms	AE/001/2017-18/GTA/G/05	1	FC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
NON-CONSULTANCY SERVICES											
Repair and Servicing of Vehicle and Generators at the Regional Manager's Office.	AE/001/2017-18/GTA/N/01	1	FC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Provision of Security Services at the Regional Manager's Office and at Chato Weighbridge.	AE/001/2017-18/GTA/N/02	1	FC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Repair and Servicing of Air Conditioners at the Regional Manager's Office and at Chato Weighbridge.	AE/001/2017-18/GTA/N/03	1	FC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Repair and Servicing of Weighbridge equipment and parts	AE/001/2017-18/GTA/N/04	1	FC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Repair and Servicing of Office Computers and Accessories, Telephones and Fax Machines at the Regional Manager's Office	AE/001/2017-18/GTA/N/05	1	FC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

NOTE: NCT- National Competitive Tendering, NCQ- National Competitive Quotation, FC - Framework Contract, N/A - Not Applicable

Interested bidders may obtain further information by contacting:- The Regional Manager, TANROADS P.O.Box 433 Geita, Tel +255 28 2520342, Fax +255 28 2520314, Nyanza Street, Kagera area,

**REGIONAL MANAGER
TANROADS - GEITA**

Rehabilitation of Busisi - Nyang'hwale - Geita and Nyang'hwale – Nyang'holongo Roads	AE/001/2017-18/GTA/W/36		NCQ			10 M09 2017	1 M10 2017	13 M11 2017	28 M11 2017	3 M12 2017
Rehabilitation of Geita - Nzera - Kome and Geita - Nkome Mchangani Roads	AE/001/2017-18/GTA/W/37	2	NCQ			10 M09 2017	1 M10 2017	13 M11 2017	28 M11 2017	3 M12 2017
Rehabilitation of Itare - Katende and Upgrading to DSST of Chato Port - Chato Ginnery Roads.	AE/001/2017-18/GTA/W/38		NCQ			10 M09 2017	1 M10 2017	13 M11 2017	28 M11 2017	3 M12 2017
Construction of Ludeba bridge along Munekezi - Ludeba - Msonga road(14km)	AE/001/2017-18/GTA/W/39	2	NCQ			10 M09 2017	1 M10 2017	13 M11 2017	28 M11 2017	3 M12 2017
Rehabilitation of Itare- Katende, Kibehe Kikumbaitale, Mwanza Kasanda and Chato	AE/001/2017-18/GTA/W/40		NCT			10 M09 2017	1 M10 2017	13 M11 2017	28 M11 2017	3 M12 2017
Rehabilitation of Geita - Nyarugusu - Bukoli Road.	AE/001/2017-18/GTA/W/41		NCQ			10 M09 2017	1 M10 2017	13 M11 2017	28 M11 2017	3 M12 2017
Rehabilitation of Chibingo – Bukondo Road	AE/001/2017-18/GTA/W/42		NCQ			10 M09 2017	1 M10 2017	13 M11 2017	28 M11 2017	3 M12 2017
Road Safety	AE/001/2017-18/GTA/W/43		NCQ			10 M09 2017	1 M10 2017	13 M11 2017	28 M11 2017	3 M12 2017